
Washington State 
Department of Transportation Ch ange R d ecor 

Contrad Number Contrad Title Federal Aid Number 

008677 Hood Canal Bridge Anchor Cable Replacement NHPP-0104(053) 
Change Order Number Change Description Date 

25 Partial Pav 2016 Cable Repl. 9/29/16 
Region l Projed Engineer Phone Number 

Olvmoic Reaion Michele Britton 360-87 4-3000 
Prime Contractor I Design-Builder 

Manson Const. Co. 

P Ordered by Engineer under the terms of Section 1-04 .4 of the Standard Specifications or the RFP 

r Change proposed by Contractor I Design-Builder 

Evolution & Description Of Change 

This change order provides partial compensation for compensable Work performed on Anchor Cables 
AS, AN, ES, FN, and L 1 N in August and September 2016. The parties mutually agree that the sole 
purpose of this change order is to facilitate timely payment to suppliers and subcontractors. 

Distribution: Copy of Change Record & Change Order w/Backup - Project Engineer 
Copy of ONLY Change Order - Prime Contractor I Design-Builder 
Copy of Change Record & Change Order w/Backup - Region Construction Office 
Electronic Copy & Original of Change Record & Change Order w/Backup- State Construction Office 

Revised 7/29 Change Record 



Contract Number 

008677 
!Contract Title 

Hood Canal Bridge Anchor Cable Reolacement 

Basis Of Cost & Justification: 

Change Record 
!Change Order Number 

25 

The Independent Engineer's estimate is based on invoice costs. Portions of the invoices considered 
compensable were included in the estimate totaling $1,061,286.00. 

In order to facilitate timely payment to suppliers and subcontractors, this change order immediately pays 
for portions of invoices for material and Diving costs only. Once the total amount of entitlement for this 
issue is determined, the amount paid under this change order will be deducted from the total and the 
balance will be paid under separate change order at a later date. 

Contract Time: 

This change order does not affect contract working days. 

Prior Approvals: 

Change Approval: Project Engineer, Michele Britton (9/27/16); Region Construction, Steve Roark 
(9/27/16); and HQ Construction, Craig McDaniel (9/27/16). 

List Attachments: 

Checklist 
Attachment A: Change Approvals 
Attachment B: Independent Engineer's Estimate 

Distribution: Copy of Change Record & Change Order w/Backup - Project Engineer 
Copy of ONLY Change Order • Prime Contractor I Design-Builder 
Copy of Change Record & Change Order w/Backup - Region Construction Office 
Electronic Copy & Original of Change Record & Change Order w/Backup - State Construction Office 

Revised 7/29 Change Record 



WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION 

CHANGE ORDER 
DATE: 09/28/16 
Page 1 of 3 

CONTRACT NO: 008677 FEDERAL AID NO: NHPP-0104 { 053) 
CONTRACT TITLE: SR 104, JOD CANAL BRlIGE - ANCH:R CABLE REPIACEME 
CHANGE ORDER NO: 25 PARI'IAL PAY 2016 CABIE REPL 

PRIME CONTRACTOR:  MANSa1 a::NSIRU:TICN CD. 
R) aJX 24067 

SEATl'LE WA 98124-0067 

(X) Ordered by Engineer under the terms of Section 1.04.4 of the Standard Specifications 

( ) Change proposed by Contractor 

ENDORSED BY: 

co�:-Mll�--
DAT1f-u?zot'2 

ORIGINAL CONTRACT AMOUNT: 
CURRENT CONTRACT AMOUNT: 
ESTIMATED NET CHANGE THIS ORDER: 
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 

Approval Requlred:{w � (X1 Region 

Q{l APPROVAL RECOMMENDED 

SURETY CONSENT: 

ATTORNEY IN FACT 

DATE 

7,324,203.00 
8,460,018.02 
1,061,286.00 
9,521,304.02 

(')q. Olympia Service Center 

) EXECUTED 

( ) Local Agency 

�����==---
PROJECT ENGINEER 

oA�'-"'¥J.__ 

( ) EXECUTED OTHER APPROVAL WHEN REQUIRED 

SIGNATURE 

REPRESENTING 

HOC:O.W_ 

Contract File_ 

Conlrac:tor_ 

DATE 



WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION 

CHANGE ORDER 
DATE: 09/28/16 
Page 2 of� 

I CONTRACT NO: 008677 CHANGE ORDER NO: 25 

All work, naterials, and measu:rerrents to be in accordance with the provisic:ns of 
the Standal:d Specif ica.ticns and Special ProvisialS far the type of caistnlcticn 
involved. 

'Ibis contract is revised as follows: 

Description: 
'Ibis change order provides i;m:tial carpensatian far mrp::usable Work 
performed an Anchor cables AS, AN, ES, FN, and L1N in August and Septanber 
2016. The parties mutually agree that the sole pw:pose of this change order 
is to facilitate ti.Jrel.y payment to suppliers ard sul:xx:ntrac:tors . 

Measurement: 
There is no specific unit of rreasurement for the lurp sum item, 0025 Partial 
Payment 2016 Cable Replacement. 

Payment: 
"<D25 Partial Payment 2016 cable Replacement 11, lurp sun, shall be partial 
payment for all costs associated with replacing cables AS, AN, ES, FN, and 
LlN in August arrl. Septanber 2016. 

Tirre: 
Contract tirre is not affected by this change order. 



WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION 

CHANGE ORDER 
DATE:09/28/16 
Page 3 of,3 

CONTRACT NO: 008677 CHANGE ORDER NO: 25 

ITEM GROUP STD ITEM UNIT 
NO NO ITEM DESCRIPTION MEASURE 

C025 PARTIAL PAYMENT 201' CABLE REPt.\CEME L.S. 

UNIT 
PRICE 

a.oo 

.. 

EST QTY EST AMT 
CHANGE CHANGE 

0.00 1,051,286.0C 

l,O&l,286,QO 



CHANGE ORDER-CHECKLIST 

Conl #: nowz Cont. Title: Hood Canal Bridge Anctmr Cable Replac.ernent 

C.0.#: 25 C.O. Title: D-.. 1-1 D-" ")t\t .. t'shf .. D•-1 

I. Executed by the State Construction Office 

1. Cost or credit equal to or exceeding $500,000. •1, •3 181 Yes 

2. Change In the contract documents beyond the scope, intent or termini of the DYes 
original contract •2 

3. Any proposed revision or deletion of work that affects the condition of award requirements. Dves 
(Must be coded "CO" In CCIS, Includes changes to goal or commitment) 

4. Change In contract time greater than JO working days, or a change In contract time OYes 
not related to any change order. •1 

II. Executed at the Region (Per Delegation) 

5. Determ!naUon of impacts and/or overhead. Oves 

6. Change to Contract Provisions or Standard Plans DYes 

7. Material or product substitution. (Excludes materials associated with Std. Specificalloo 0Yes 
Sections 6·07. 8-01, 8-02, 8-12, 8-18 & 8·20) 

8. Structural design change In the roadway section. (Requires concurrence from designer) 0Yes 

9. Determination of changed condltlon.(Seclion 1-04.7 ofthe Standard Specifications) 0Yes 

10. Settlement of a ciafm.(Section 1.Q9. 11(2) of the Standard Specifications) Dves 

11. Repair of damage regarding •acts of God" or •acts of the public enemy or of 
Dves government authorities".(Section 1·07.13 oftha Standard Specif1C1Jlion) 

12. Structural change lo structures. Dves 

Approvals obtained: Project Engineer: .,.M ... ic ... h00el.,.e...,R..,ri ... tt.,.an..._ ___________ _ 

Region: Steve Boa"' 
State Construction Office· ... c ... ra111igl'"Mc....,n .... a111n ... !e�'-----------

Other (local Agency, FHWA, Surety, etc.). -----------------

To be completed by the Project Engineer : 

If yes, State 
Construction Office 
Approval Required. 

0No 

ml No 

ml No 

m!No 

�No 

181 No 

181 No 

ml No 

�No 

ml No 

181 No 

181 No 

Date: 912112015 

Date: 9mno1s 

Date: 90112015 

x 

x 

x 

x 

x 

x 

x 

x 

x 

x 

x 

x 

Date: --------

CO Reason(s) (See "2008 Codes & Definitions" on State Construc11on Office web page); Ca11se· sc Purpose· CB ne 

Change Order Prepared By: s Cochran Date: .,.912....._z.,.12..,0..,.15.._ _ _  _ 

Is this projec1 under full FHWA stewardship oversight (Project Of Division Interest)? •1 0 Yes B No 

To be completed by the Region : 

Is the change eligible for Federal participation where applicable? ti Yes 0 No 

Change Order Reviewed By: _.._&'"""..t../""""'_U,.__.,..���-------------- Date; 

•1 Change (Cost or Credit) greater than $200,000 or greater than JO days on Projects or Division Interest (POOi) requires FHWA approval. 
(see Construction Manual. Chapter 1.00.10, Chapter SS1·04.4, and State Construction Office web page) 

·2 Per RCW 47.28.050, any change beyond $7,500 that is beyond the original scope shall go through the competitive bidding process. 

•3 Engineering error changes over $500,000 requires reporting (See reporting Instructions & template on State Construction Office web page) 

This form represents the mlnlmym Information required by the State Construction Office. If you wish to supplement this information, you may do 
so on a separate sheet of paper. 

Rev 07129120IS 




