
WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:08/25/21 

CHANGE ORDER PAGE 1 of 9 

CONTRACT NO: 009600 FEDERAL AID NO: 
CONTRACT TITLE: US 395, NSC SPRAGUE AVE TO SPOKANE RIVER PHASE 1 
CHANGE ORDER NO: 3 VECP SPREAD FOOTING 

PRIME CONTRACTOR:  HAMILTON CONSTRUCTION CO. 
2213 SOUTH F ST - 97477-5207 
PO BOX 659 
SPRINGFIELD OR 97477-0121 

( )Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications 

(X)Change proposed by Contractor

ENDORSED BY: SURETY CONSENT: 

Signature on file
Dan Zimmerman (Aug 2 5, 202114:15 PDT) 

CONTRACTOR SIGNATURE ATTORNEY IN FACT 

Aug 25, 2021 

DATE DATE 

ORIGINAL CONTRACT AMOUNT: 28,494,696.00 
CURRENT CONTRACT AMOUNT: 28,494,696.00 
ESTIMATED NET CHANGE THIS ORDER: -881,740.61
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 27,612,955.39 

Signature Required: )Project Engineer (X)State Construction Engineer

)Regional Administrator ( )Other Agency 

Signature on file Signature on file
PROJECT ENGINEER SIGNATURE STATE CONSTRUCTION ENGINEER SIGNATURE 

Aug 25, 2021 Aug 26, 2021 

DATE DATE 

OTHER APPROVAL WHEN REQUIRED 

Signature on file
REGIONAL ADMINISTRATOR SIGNATURE SIGNATURE DATE 

Aug 25, 2021 

DATE REPRESENTING 

CG02v04(revised Feb 2005) 





WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:08/25/21 

CHANGE ORDER PAGE 3 of 9 

CONTRACT N0:009600 CHANGE ORDER NO: 3 

ITEM GROUP STD UNIT OF UNIT PRICE EST QTY CHANGE EST AMT CHANGE 
NO NO ITEM MEASURE 

-- --- ---

ITEM DESCRIPTION: REMOVING SHAFT OBSTRUCTIONS 
0005 01 0256 EST. 226,000.00 -226,000.00 -226,000.00

ITEM DESCRIPTION: CONSTRUCTING 10 FT. DIAM SHAFT 
0010 01 4092 L.F. 1,590.00 -2,240.00 -3,561,600.00

ITEM DESCRIPTION: QA SHAFT TEST 
0012 01 4160 EACH 1,550.00 -40.00 -62,000.00

ITEM DESCRIPTION: C03-VECP ADDED WORK 
1001 01 L.S. 0.00 0.00 1,869,868.78 

ITEM DESCRIPTION: C03-VECP INCENTIVE PAY 
1002 01 L.S. 0.00 0.00 861,740.61 

ITEM DESCRIPTION: C03-VECP CONTRACTOR'S ENGINEERING COSTS 
1003 01 L.S. 0.00 0.00 236,250.00 

AMOUNT TOTAL 

-881,740.61
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