
                                                                                     

 

 
 

 

 

 

 

WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:10/20/22  

CHANGE ORDER PAGE   1 of 4 

---------------------------------------------------------------------------------------------
  CONTRACT NO: 009779                             FEDERAL AID NO:
  CONTRACT TITLE:    US 195, OLD BNRR BRIDGE TO JCT SR 271 PCCP REHABIL 
  CHANGE ORDER NO: 3     PCCP ADDITIONAL GRINDING 

  PRIME CONTRACTOR: ACME CONCRETE PAVING, INC. 
4124 E BROADWAY 

SPOKANE WA   99202-4531 

---------------------------------------------------------------------------------------------

 ( )Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications 

(X)Change proposed by Contractor 
__________________________________________________________________________________________

| ENDORSED BY: | SURETY CONSENT: |
                                            |  | | 

| | | 
| Signature on file | |
|______________________________________________|___________________________________________|

                                            |  | | 
| CONTRACTOR SIGNATURE | ATTORNEY IN FACT |
|                                              |                                           | 

                                         |                                              |  | 
| __________________________ | ____________________________ |
|                                              |                                           | 
| DATE | DATE |
|______________________________________________|___________________________________________| 

Oct 21, 2022

 ORIGINAL CONTRACT AMOUNT: 7,916,364.65 
 CURRENT CONTRACT AMOUNT: 7,916,364.65 
 ESTIMATED NET CHANGE THIS ORDER: 1,265,255.00 
 ESTIMATED CONTRACT TOTAL AFTER CHANGE: 9,181,619.65 

 Signature Required:  ( )Project Engineer ( )State Construction Engineer 

✔

( )Regional Administrator 

✔

    ( )Other Agency

 
 
 

 

 
 
 
 
 

 
 
 

 
 

 
 
 
 
 

 
 
 

 

 

 |                                              | | 

 

 

 

 

 

 

  __________________________________________________________________________________________ 
| | | 
| | | 
| | | 

Signature on file 
| | | 
| PROJECT ENGINEER SIGNATURE | STATE CONSTRUCTION ENGINEER SIGNATURE | 

| | 
| | 
| ____________________________ | 

| | | 
| DATE | DATE |

 |______________________________________________|___________________________________________| 
Nov 1, 2022

| | | 
| | OTHER APPROVAL WHEN REQUIRED | 
| | | 
| | | 
| | |Signature on file  |______________________________________________|___________________________________________|

 |                                              | | 
| REGIONAL ADMINISTRATOR SIGNATURE | SIGNATURE DATE | 
| | | 
| | | 

| | 
| ____________________________ |

 |  |  | 
| DATE | REPRESENTING |

 |______________________________________________|___________________________________________|

   CG02v04(revised Feb 2005) 

| | | 
| | |

 |______________________________________________|___________________________________________| Jon Deffenbacher (Nov 1, 2022 07:54 PDT)

| 
| 
| ____________________________ Oct 21, 2022

| 
| ___________________________ Oct 24, 2022

http:9,181,619.65
http:1,265,255.00
http:7,916,364.65
http:7,916,364.65


 

                                        

 
WASHINGTON STATE 

DEPARTMENT OF TRANSPORTATION DATE:10/20/22 
CHANGE ORDER PAGE  2 of 4

 ___________________________________________________________________________________________ 
| | 
| CONTRACT NO:009779  CHANGE ORDER NO:  3 | 
|___________________________________________________________________________________________|

   All work, materials, and measurements to be in accordance with the provisions of
   the Standard Specifications and Special Provisions for the type of construction
   involved.

   This contract is revised as follows:

   Description
   This change order directs the Contractor to diamond grind up to an additional
   3/8 inch depth of PCCP pavement in select locations on the project.

   Materials
   The requirements of Section 8-23.2 shall apply for temporary pavement
   markings.

   Construction Requirements
   After completion of the 5/8 inch depth Cement Concrete Pavement Grinding
   identified in the Contract Plans, the Contractor shall perform additional
   Cement Concrete Pavement Grinding of the existing cement concrete pavement in
   the following locations Southbound US195 (PCCP travel and turn lanes) from
   STA 761+70 to STA 1217+21, Northbound US195 (PCCP travel and turn lanes) from
   STA 943+72 to STA 1217+21. All requirements of Standard Specification 

5-01.3(9) shall apply. The maximum grind depth for the additional grinding 
shall be 3/8 inch.

   On all HMA surfaces adjacent to the PCCP surfaces receiving the additional
   grinding, a 4' wide taper will be ground to establish a grade consistent with
   the final elevation of the PCCP surface.
   The vertical edge between the HMA and PCCP surfaces, as well as between the
   taper grind and the unground HMA shoulder shall not exceed1/8".

   The Contractor shall provide traffic control and temporary pavement markings
   for the additional grinding as provided in the Contract Plans and
   Specifications.

   Measurement
   "CO3 - Additional PCCP Grinding  3/8 in" shall be measured by the square
   yard, based on the actual width and length of the surface area receiving the
   additional grind. Extra passes to meet the Specifications or overlaps will
   not be measured.

   "CO3  4 ft HMA Taper Grinding" shall be measured by the square yard based on
   the assumed 4' width and actual length of the HMA surface area receiving the
   taper grind. Extra passes to meet the Specifications or overlaps will not be
   measured.

   "CO3  Extended On-site Overhead" shall be measured by the day for the actual
   number of days that the contractor conducts the work described.

   Payment
   "CO3  Additional Grind Mobilization", lump sum, shall be full compensation
   for all mobilization required to perform the work described, to include
   additional mobilizations for other items of Contract work caused by impacts
   the work described causes to the project schedule.

   "CO3  Additional PCCP Grinding  3/8 in", SY, shall be full compensation for
   all labor, equipment, and materials required to perform an additional grind
   of the existing PCCP surface to a maximum depth of 3/8 inches.

   "CO3  4 ft HMA Taper Grinding", SY, shall be full compensation for all labor,
   equipment, and materials required to grind the HMA surfaces adjacent to the
   PCCP surfaces receiving grinds.

   "CO3  Extended On-site Overhead", per day, shall be full compensation for all
   overhead costs required to perform the work described.

   "CO3  Additional Grinding Traffic Control", lump sum, shall be full
   compensation for all labor, equipment, and materials required to perform
   temporary traffic control for the work described.

   The Contractor has agreed to bid item pricing under BI 49 for additional 



 

                                        

 
WASHINGTON STATE 

DEPARTMENT OF TRANSPORTATION DATE:10/20/22 
CHANGE ORDER PAGE  3 of 4

 ___________________________________________________________________________________________ 
| | 
| CONTRACT NO:009779  CHANGE ORDER NO:  3 | 
|___________________________________________________________________________________________|

   temporary pavement markings required by this change order. The proposal
   quantity is increased by 45,000 LF.

   The Contractor has agreed to bid item pricing under BI 39 for additional
   Portable Changeable Message Sign use required by this change order. The
   proposal quantity is increased by 1,200 HR.

   Working Days
   This change order adds 29 days to the Contract. 
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WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION DATE:10/20/22 

CHANGE ORDER PAGE  4 of 4

 ___________________________________________________________________________________________ 
| | 
|CONTRACT NO:009779 CHANGE ORDER NO:  3 | 
|___________________________________________________________________________________________| 
|  |   |   |  | | | | 
|ITEM|GROUP|STD  | UNIT OF |  UNIT PRICE  |  EST QTY CHANGE  |  EST AMT CHANGE  | 
| NO | NO |ITEM | MEASURE | | | | 
|____|_____|_____|_________|_____________________|____________________|_____________________|

 ITEM DESCRIPTION:  PORTABLE CHANGEABLE MESSAGE SIGN
 0039  02  6993    HOUR  4.15 1,200.00 4,980.00

 ITEM DESCRIPTION:  TEMPORARY PAVEMENT MARKING-SHORT DURATION
 0049  02  6895    L.F.  0.35 45,000.00 15,750.00

 ITEM DESCRIPTION:  "CO3 - ADDITIONAL GRIND MOBILIZATION" 
1001 02 L.S.  8,250.00 1.00 8,250.00

 ITEM DESCRIPTION:  "CO3 - ADDITIONAL PCCP GRINDING - 3/8 IN" 
1002 02 S.Y.  7.50 100,000.00 750,000.00

 ITEM DESCRIPTION:  "CO3 - 4 FT HMA TAPER GRINDING" 
1003 02 S.Y.  4.50 33,000.00 148,500.00

 ITEM DESCRIPTION:  "CO3 - EXTENDED ON-SITE OVERHEAD" 
1004 02 DAY  1,475.00 29.00 42,775.00

 ITEM DESCRIPTION:  "CO3 - ADDITIONAL GRINDING TRAFFIC CONTRO 
1005 02 L.S.  295,000.00 1.00 295,000.00 

AMOUNT TOTAL 

1,265,255.00 
================= 

http:1,265,255.00
http:295,000.00
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------------------------------------------------------------------------------------

 HWY-RAKC300L-CO  STATE OF WASHINGTON  DATE: 12/01/22
                        DEPARTMENT OF TRANSPORTATION  TIME: 06:15:07
                        CONTRACT CHANGE ORDER REPORT  PAGE:  1 

 CONTRACT 009779  DISTRICT 6

 CHANGE ORDER NUMBER  003  TYPE OF CHANGE ORDER  CONSTRUCTION

                               DATED 12-01-2022  TIME 06:01:40

            STD  UNIT OF
 ITEM GROUP ITEM  MEAS  UNIT PRICE  QUANTITY CHANGE  AMOUNT CHANGE
 ---- ----- ---- -------  ----------------- ------------------ -------------------
 039  02  6993  HR  $4.1500  1,200.00  $4,980.00

 DESC..: PORTABLE CHANGEABLE MESSAGE SIGN

 049  02  6895  L.F.  $.3500  45,000.00  $15,750.00

 DESC..: TEMPORARY PAVEMENT MARKING-SHORT DURATION

 050  02  L.S.  $8,250.0000  .00  $8,250.00
 CCIS TEMP ITEM NUMBER:  1001������������������������������������������������������������������������������������������������������

 DESC..: CO3 - ADDITIONAL GRIND MOBILIZATION

 051  02  S.Y.  $7.5000  100,000.00  $750,000.00
 CCIS TEMP ITEM NUMBER:  1002������������������������������������������������������������������������������������������������������

 DESC..: CO3 - ADDITIONAL PCCP GRINDING - 3/8 IN

 052  02  S.Y.  $4.5000  33,000.00  $148,500.00
 CCIS TEMP ITEM NUMBER:  1003������������������������������������������������������������������������������������������������������

 DESC..: CO3 - 4 FT HMA TAPER GRINDING

 053  02  DAY  $1,475.0000  29.00  $42,775.00
 CCIS TEMP ITEM NUMBER:  1004������������������������������������������������������������������������������������������������������

 DESC..: CO3 - EXTENDED ON-SITE OVERHEAD

 054  02  L.S.  $295,000.0000  .00  $295,000.00
 CCIS TEMP ITEM NUMBER:  1005������������������������������������������������������������������������������������������������������

 DESC..: CO3 - ADDITIONAL GRINDING TRAFFIC CONTROL

                                              TOTAL NET CHANGE  $1,265,255.00

 REPORT STATUS: COMPLETE 
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