

REMEMBER, a comprehensive traffic control PS&E is actually a project within a project. WSDOT is obligated to provide a safe and workable proposal for controlling traffic that is consistent with the project construction requirements. Even though there may be more than one workable solution, a thorough analysis of all the variables will help to produce a traffic control PS&E that sets the appropriate level of safety. The Work Zone Traffic Control Design Checklist must be thoroughly reviewed to assist in capturing all related work zone elements.

PROJECT DEFINITION & PLANNING

- | | |
|---|--|
| <ul style="list-style-type: none"> <input type="checkbox"/> Work Zone Traffic Control Strategy Statement for Design Documents <ul style="list-style-type: none"> <input type="checkbox"/> Informal in-house conference with PEO & Region WZTC specialist <input type="checkbox"/> WZTC options and strategies <input type="checkbox"/> formal conference with local agencies & WSDOT <input type="checkbox"/> Final WZTC strategy statement for project definition documentation <input type="checkbox"/> Traffic Management Plan <input type="checkbox"/> Work Zone Capacity Analysis <ul style="list-style-type: none"> <input type="checkbox"/> Existing level of service <input type="checkbox"/> Existing lane capacity (VPHPL) <input type="checkbox"/> Work hour restrictions (days & hours) <input type="checkbox"/> Detour route capacity analysis <input type="checkbox"/> Select appropriate work zone type(s) <ul style="list-style-type: none"> (1) long-term stationary (2) intermediate stationary (3) short-term stationary (4) short-duration (5) mobile <input type="checkbox"/> Existing Operational Factors <ul style="list-style-type: none"> <input type="checkbox"/> Coordinate with region traffic operations <input type="checkbox"/> Localized traffic operational problems <input type="checkbox"/> Accidents (include previous WZTC, maintenance or contract) <input type="checkbox"/> Geometric conflicts or issues <input type="checkbox"/> High-speed/low-speed <input type="checkbox"/> Coordinate with local maintenance supervisor <input type="checkbox"/> commercial/private access impacts <input type="checkbox"/> adjacent project coordination <input type="checkbox"/> special events <input type="checkbox"/> ferry schedules <input type="checkbox"/> seasonal factors <input type="checkbox"/> on-street parking <input type="checkbox"/> emergency services <input type="checkbox"/> other regulatory conditions <input type="checkbox"/> transit, schools, parks, etc. | <ul style="list-style-type: none"> <input type="checkbox"/> Work Zone Location Considerations <ul style="list-style-type: none"> <input type="checkbox"/> Define all work zone limits/locations <input type="checkbox"/> existing lane conflicts <input type="checkbox"/> roadside conflicts/hazards <input type="checkbox"/> overhead & overwidth clearance conflicts <input type="checkbox"/> vertical/grade/profile conflicts <input type="checkbox"/> staged work zones <input type="checkbox"/> work zone base plan (CADD files & aerial photo) <input type="checkbox"/> Worker Safety <ul style="list-style-type: none"> <input type="checkbox"/> Positive protection (barriers) <input type="checkbox"/> Worker exposure during: <ul style="list-style-type: none"> (1) set up (2) removal (3) work operations <input type="checkbox"/> Flagger protection (no freeway use) <input type="checkbox"/> Truck-mounted attenuator <input type="checkbox"/> Portable barriers (temporary concrete, movable barrier, steel, etc.) <input type="checkbox"/> Inspector protection <input type="checkbox"/> Work zone intrusion analysis & mitigation techniques |
|---|--|

NOTES:

Required checklist items are **bold**.

Not all items listed on the checklist apply to every project, but it does provide a comprehensive list of possible items that may apply and should be considered when applicable.

Work Zone Traffic Control Design Checklist

Figure 810-4

TYPES OF WORK ZONE TRAFFIC CONTROL

☐ Long-Term

STRATEGY

PLAN TYPE

<input type="checkbox"/> total road closure	detour
<input type="checkbox"/> partial road closure	crossover
<input type="checkbox"/> interchange closure	detour
<input type="checkbox"/> ramp closure	detour/alt route
<input type="checkbox"/> crossroad closure	detour/alt route
<input type="checkbox"/> lane shift	Temporary channelization
<input type="checkbox"/> lane closure	temporary channelization
<input type="checkbox"/> shoulder closure	temporary channelization
<input type="checkbox"/> reversible lanes	TCP
<input type="checkbox"/> temp./portable traffic signal control	TCP
<input type="checkbox"/> temp. yield/stop control	TCP
<input type="checkbox"/> temp. widening/connections	temporary channelization
<input type="checkbox"/> temp. structures	temporary channelization
<input type="checkbox"/> staged traffic control	staging plans

☐ Short-Term

STRATEGY

PLAN TYPE

<input type="checkbox"/> off-peak roadway closures:	detour
(1) total & partial road closure	detour
(2) interchange & ramps	detour/alt route
(3) crossroad, intersection	detour/alt route
<input type="checkbox"/> off-peak lane closures	TCP
<input type="checkbox"/> shoulder closure	TCP
<input type="checkbox"/> flagger control	TCP
<input type="checkbox"/> pilot car control	TCP
<input type="checkbox"/> traffic stop	TCP

Refer to the MUTCD for guidelines on work zone type and duration.

☐ Construction Considerations for WZTC

- ☐ Removal of permanent traffic control features
- ☐ Maintaining existing features (illumination, signing, etc.)
- ☐ Work area access control (safe ingress & egress)
- ☐ Adequate work zone space for contractor
- ☐ Time frame to complete work and reopen to traffic
- ☐ innovative work methods
- ☐ time-saving materials
- ☐ temporary illumination or signals
- ☐ winter shut-down (intermediate WZTC stage?)
- ☐ cure time, closure pours
- ☐ temporary drainage
- ☐ construction/traffic compatibility
- ☐ staged WZTC switchover time to new stage (pavement marking revisions)
- ☐ existing shoulder durability for temporary lane shift (shoulder failure)

Refer to the MUTCD, the *Traffic Manual*, the *Design Manual*, the Standard Specifications, and the *Construction Manual* for further guidance.

Work Zone Traffic Control Design Checklist (continued)

Figure 810-4

TRAFFIC CONTROL FEATURES

- ☐ **Work Zone Devices**
 - ☐ work zone ITS
 - ☐ portable/temp. traffic signal
 - ☐ intrusion alarms
 - ☐ truck-mounted attenuator
 - ☐ buffer/shadow vehicles
 - ☐ high-level warning flags
 - ☐ glare/work zone screen
 - ☐ pedestrian fence
 - ☐ automated flagger assistance device
 - ☐ portable HARs
 - ☐ port. changeable message sign
 - ☐ advance notice of closure signs
 - ☐ speed advisory signs
 - ☐ regulatory speed zone signs
 - ☐ temporary rumble strips
- ☐ **Special Considerations**
 - ☐ WSP assistance
 - ☐ Public information
 - ☐ Night work
 - ☐ Oversized loads
 - ☐ Peds and bikes (ADA needs)
 - ☐ WZTC supervisor
 - ☐ WZTC patroller
 - ☐ roadway flares
 - ☐ reduced sight distance
 - ☐ safe speed for temp. alignment (ball bank)
 - ☐ liquidated damages
 - ☐ A+B bidding, lane rental, etc.
 - ☐ innovative contract techniques
 - ☐ haul routes
 - ☐ blasting operations
 - ☐ emergency traffic control
 - ☐ emergency parking
- ☐ **Special Lighting**
 - ☐ Flagger station illumination
 - ☐ detour illumination
 - ☐ temporary illumination
 - ☐ high mast lighting
 - ☐ warning lights
- ☐ **Work Zone/Positive Protection**
 - ☐ Roadside hazard protection
 - ☐ Buffer space (lateral and longitudinal)
 - ☐ temporary impact attenuators
 - ☐ barrier/guardrail connections
 - ☐ movable concrete barrier
 - ☐ water-filled barrier
 - ☐ temporary concrete barrier
 - ☐ barricades
 - ☐ recovery area
 - ☐ shy distance
- ☐ **Positive Continuous Guidance**
 - ☐ temporary RPMs
 - ☐ temporary pavement marking
 - ☐ mimic permanent markings
 - ☐ traffic safety drums
 - ☐ type "c" steady burn lights
 - ☐ reduced device spacing
 - ☐ temporary guidepost

Work Zone Traffic Control Design Checklist (continued)

Figure 810-4

DESIGN CONSIDERATIONS

- | | |
|---|--|
| <input type="checkbox"/> preliminary field review | <input type="checkbox"/> build in work area ingress and egress access |
| <input type="checkbox"/> design with existing driver expectation in mind | <input type="checkbox"/> design above minimums when possible |
| <input type="checkbox"/> design for existing speed: posted or higher | <input type="checkbox"/> establish highly visible sign locations (verify where possible, field review, SRView, etc.) |
| <input type="checkbox"/> start design from work zone perspective | <input type="checkbox"/> don't depend on signs to guide traffic |
| <input type="checkbox"/> design based on the most desirable, yet practical, traffic configuration | <input type="checkbox"/> mentally drive through the TCP from all approaches and all lanes |
| <input type="checkbox"/> design from drivers' point of view | <input type="checkbox"/> will TCP actually fit site conditions? (scaled site-specific plan) |
| <input type="checkbox"/> layout temporary channelization | <input type="checkbox"/> final field review |
| <input type="checkbox"/> build in recovery area and buffer space | <input type="checkbox"/> risk assessment: comfortable with level of safety, liability issues? |
| <input type="checkbox"/> provide adequate detail (station callouts for temporary features) for field layout | <input type="checkbox"/> constructibility issues (can this be built?) |
| <input type="checkbox"/> temporary channelization must provide positive driver guidance | <input type="checkbox"/> final approval with traffic engineer and construction P.E. |
| <input type="checkbox"/> clear separation between work zone and traffic (use positive protection?) | |
| <input type="checkbox"/> use permanent design guidelines whenever possible | |

PROJECTED IMPACTS

- | | |
|--|--|
| <input type="checkbox"/> Worker/traffic exposure | <input type="checkbox"/> commercial impacts |
| <input type="checkbox"/> Local agency impact | <input type="checkbox"/> overlapping project coordination/WZTC conflicts |
| <input type="checkbox"/> Coordination with region PIO for public awareness & media notification | <input type="checkbox"/> conflicts with existing permanent traffic control features, signs, markings, etc. |
| <input type="checkbox"/> traffic delay (time) | <input type="checkbox"/> removal of existing conflicting pavement markings |
| <input type="checkbox"/> user costs (\$) | <input type="checkbox"/> reversed/revised intersection control |
| <input type="checkbox"/> backups (queue length) | |
| <input type="checkbox"/> traffic control costs | |
| <input type="checkbox"/> constructibility issues | |

FINAL APPROVAL

- | | |
|--|--|
| <input type="checkbox"/> Regional Traffic Engineer or Regional Traffic Control Specialist | <input type="checkbox"/> Detour Agreement Approval |
| <input type="checkbox"/> Regional Management Approval | <input type="checkbox"/> WSP Agreement Approval |
| <input type="checkbox"/> Construction P.E. Concurrence | <input type="checkbox"/> Local Agency Approvals & Agreements |
| <input type="checkbox"/> Consistent with FHWA (MUTCD) & WSDOT policies | <input type="checkbox"/> Noise Ordinance |
| | <input type="checkbox"/> Blasting Ordinance |

Work Zone Traffic Control Design Checklist (continued)

Figure 810-4