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INTRO.GR1 Special Provisions 1 
(January 4, 2016) 2 
All Projects 3 

 4 
DIVISION1.GR1 General Requirements 5 
 6 
DESWORK.GR1 Description of Work 7 
 8 

DESWORK1.FR1 (Description of Work) 9 
(March 13, 1995) 10 
Use in all projects except those involving only painting of metal 11 
bridges. 12 
(1 fill-in) 13 

 14 
DESWORK2.FB1 (Description of Work - Bridge Painting) 15 

(August 3, 2015) 16 
Use in projects involving only the painting of metal bridges. 17 
(3 fill-ins) 18 

 19 
1-02.GR1 Bid Procedures and Conditions 20 
 21 

1-02.4.GR1 Examination of Plans, Specifications and Site of Work 22 
 23 
1-02.4(1).GR1 General 24 
 25 

1-02.4(1).INST1.GR1 (Section 1-02.4(1) is supplemented with the following) 26 
Must use once preceding any of the following: 27 

 28 
1-02.4(1).OPT1.GR1 (January 5, 2015) 29 

Use in all projects that require a Construction 30 
Stormwater General Permit (CSWGP) unless the 31 
Assistant State Construction Engineer for your region 32 
authorizes a project to forgo transferring the permit. 33 
A checklist is available at 34 
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-35 
DCDD-4F72-A009-36 
7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.37 
pdf to help ensure contracts include all required 38 
provisions for the transfer of coverage process outlined 39 
in Project Delivery Memo #15-01 40 
(http://www.wsdot.wa.gov/publications/fulltext/ProjectD41 
ev/ProjectDeliveryMemos/Memo15-01.pdf). 42 
Must use with 1-03.3.OPT2.GR1, 1-03.5.OPT1.GR1, 1-43 
07.5(3).OPT1.GR1, 1-07.6.OPT1.FR1, 1-44 
08.5.OPT12.GR1, 8-01.3(1).OPT2.GR8, 8-45 
01.3(1).OPT3.GR8, 8-01.3(1)A.OPT2.GR8, 8-46 
01.3(1)B.OPT2.GR8, 8-01.3(15).OPT1.GR8, 8-47 
01.3(16).OPT1.GR8, 8-01.4.OPT1.GR8, and 8-48 
01.5.OPT2.GR8. 49 

 50 
1-02.4(2).GR1 Subsurface Information 51 
 52 

1-02.4(2).INST1.GR1 (Section 1-02.4(2) is supplemented with the following) 53 
Must use once preceding any of the following: 54 

 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/INTRO.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/DIVISION1.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/DESWORK.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/DESWORK1.FR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/DESWORK2.FB1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.4.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.4(1).GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.4(1).INST1.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.4(1).OPT1.GR1.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo15-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo15-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.4(2).GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.4(2).INST1.GR1.PDF
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1-02.4(2).OPT1.FR1 (January 2, 2012) 1 
Use in projects for which soils investigations have been 2 
made. The first fill-in identifies the site (web address or 3 
physical address) where the information is located. The 4 
second fill-in lists the items available for the prospective 5 
bidder’s review.  This should include the Test Boring 6 
Legend and the Logs of Test Boring that are included in 7 
the project, listed by hole number.  Other geotechnical 8 
resources such as reports and memoranda (including 9 
title, author, and date), test pit data and other 10 
subsurface investigation data can also be listed here. 11 
(2 fill-ins) 12 

 13 
1-02.6.GR1 Preparation of Proposal 14 

 15 
1-02.6.INST2.GR1 (The fourth paragraph is replaced with the following) 16 

Must use one preceding any of the following 17 
 18 

1-02.6.OPT10.GR1 (Disadvantaged Business Enterprise (DBE) Written 19 
Confirmation and/or Good Faith Effort not required at bid) 20 
(May 7, 2012) 21 
Use in projects that require the use of the Disadvantaged 22 
Business Enterprise (DBE) Condition of Award (COA) 23 
Participation Goal Requirement. 24 
Must use with 1-02.9.OPT1.GR1 and 1-07.11.OPT3.FR1. 25 
 26 

1-02.6.OPT15.GR1 (Subcontractor list not required with bid) 27 
(The fifth and sixth paragraphs of Section 1-02.6 are deleted) 28 
(August 2, 2004) 29 
Use in all projects with estimated cost of $1,000,000 or less. 30 
 31 

1-02.6.INST3.GR1 (Section 1-02.6 is supplemented with the following) 32 
Must use once preceding any of the following: 33 

 34 
1-02.6.OPT20.FR1 (Alternative Bids) 35 

(March 13, 1995) 36 
Use in projects when the proposal is to contain alternate 37 
items for bidding. Fill-ins consist of a brief description of the 38 
portion of the project or of the work that would be subject to 39 
alternative bidding. Repeat the "Alternative" paragraphs if 40 
the project consists of more than two alternatives. 41 
(4 or more fill-ins) 42 

 43 
1-02.6.OPT21.FR1 (Cumulative Alternate Bidding) 44 

(August 3, 2015) 45 
Use in contracts when the award process is modified to 46 
include cumulative Alternates. The region shall determine 47 
and notify the Ad and Award office of the Funds Available. 48 
The bid items shall be segregated into a Base Bid and 49 
Alternates as appropriate. Fill-ins consist of a brief 50 
description of the portion of the project or of the work that is 51 
included in the noted Alternates. The specification 52 
language may be adjusted to suit the number of Alternates.  53 

 54 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.4(2).OPT1.FR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.6.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.6.INST2.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.6.OPT10.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.6.OPT15.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.6.INST3.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.6.OPT20.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.6.OPT21.FR1.pdf
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Use of this GSP requires the approval of the HQ Ad and 1 
Award Manager and HQ Assistant State Design Engineer. 2 
When requesting approval, provide documentation of funds 3 
available, and that Approvals consistent with Design 4 
Manual Chapter 300 exist for the Base project and each 5 
potential combination of Base plus Alternates. 6 
(1 or more fill-ins)  7 

 8 
1-02.6.OPT22.FR1 (Progress Schedule) 9 

(August 7, 2006) 10 
Use in all projects unless a Type A Schedule (simple bar 11 
chart) is requested. This request should come to the 12 
Design Project Engineer from the Construction Project 13 
Engineer and be the result of discussion between the 14 
Design Project Engineer and the Construction Project 15 
Engineer concerning the level of schedule complexity 16 
required to administer the contract. Must also use 1-17 
02.6.OPT23.FR1 and 1-08.3(2).OPT2.GR1 when a Type C 18 
Progress Schedule is specified. 19 
 20 
Fill-in #1 is the minimum bid amount. Any amount over 21 
$100,000 requires HQ Construction Office approval. For 22 
the following engineers estimates, use the corresponding 23 
minimum bid amount: 24 
 25 

Engineers Estimate   Minimum Bid 26 
Type B    Type C 27 

$1 to $5 mil                   $5,000    $10,000 28 
$5 mil to $15 mil           $10,000  $20,000 29 
$15 mil to $20 mil         $15,000  $30,000 30 
$20 mil to $30 mil         $25,000  $50,000 31 
$30 mil to $50 mil         $35,000  $75,000 32 
Over $50 million           $50,000  $100,000 33 
 34 
Fill-in #2 is the schedule Type, either “B” or “C.”  Use of a 35 
Type C schedule requires prior approval from HQ 36 
Construction Administration and the Region Construction 37 
Manager. 38 

 39 
1-02.6.OPT23.FR1 (Schedule Updates) 40 

(December 1, 2008) 41 
Use in projects that specify a Type C Progress Schedule. 42 
Must also use 1-02.6.OPT22.FR1 and 1-43 
08.3(2).OPT2.GR1. 44 
(1 fill-in) 45 
 46 

1-02.9.GR1 Delivery of Proposal 47 
 48 

1-02.9.INST1.GR1 (Section 1-02.9 is revised to read) 49 
Must use once preceding any of the following: 50 
 51 

1-02.9.OPT1.GR1 (August 3, 2015) 52 
Use in projects that require the use of the Disadvantaged 53 
Business Enterprise (DBE) Condition of Award (COA) 54 
Participation Goal Requirement. 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.6.OPT22.FR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.6.OPT23.FR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.9.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.9.INST1.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.9.OPT1.GR1.PDF
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Must use with 1-07.11.OPT3.FR1. 1 
 2 

1-02.12.GR1 Public Opening of Proposal 3 
 4 

1-02.12.INST1.GR1 (Section 1-02.12 is supplemented with the following) 5 
Must use once preceding any of the following: 6 

 7 
1-02.12.OPT1.FR1 (Date of Opening Bids) 8 

(August 3, 2015) 9 
Do not use in projects scheduled for Region bid openings. 10 
Use in all projects scheduled for bid openings in Olympia. 11 
(1 fill-in) 12 
Bid opening is held on Wednesday, except in the event of 13 
holidays. Should a holiday be observed on the Monday 14 
prior to bid opening, bid opening will be held on Thursday 15 
of that same week. Contact the HQ Contract Ad & Award 16 
Office if additional guidance is necessary. 17 

 18 
1-02.INST1.GR1 (Section 1-02 is supplemented with the following) 19 

Must use once preceding any of the following: 20 
 21 

1-02.OPT1.GR1 (Protest Procedures) 22 
(April 5, 2004) 23 
Include in all contracts with Federal Transit Administration 24 
(FTA) funding. Typically only applies to Ferry System and 25 
Sound Transit projects. 26 

 27 
1-03.GR1 Award and Execution Of Contract 28 

 29 
1-03.2.GR1 Award of Contract 30 

 31 
1-03.2.INST1.GR1 (The first sentence of Section 1-03.2 is revised to read) 32 

Must use once preceding any of the following: 33 
 34 

1-03.2.OPT1.GR1 (Rapid Award of Contract) 35 
(April 7, 2008) 36 
Use only in projects when the Regional Administrator has 37 
declared an emergency, and the nature of the emergency 38 
requires a rapid award and execution of the contract. 39 
Requires approval of HQ Contract Ad and Award Manager. 40 

 41 
1-03.2.INST2.GR1 (Section 1-03.2 is supplemented with the following) 42 

Must use once preceding any of the following: 43 
 44 

1-03.2.OPT7.FR1 (Award) 45 
(April 7, 2008) 46 
Use only in projects containing work done by agreement 47 
when the agreement contains an "out clause" reserving the 48 
right of an outside agency to withdraw the work if the bid 49 
prices are not favorable. Bid items included in the 50 
Agreement group that are subject to the “out clause” must 51 
be renamed to include the Agreement number, i.e. 52 
“Mobilization for Agreement GC99999” and "Roadway 53 
Excavation for Agreement GC99999". 54 
 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.12.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.12.INST1.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.12.OPT1.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.INST1.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-02.OPT1.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-03.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-03.2.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-03.2.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-03.2.OPT1.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-03.2.INST2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-03.2.OPT7.FR1.PDF
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Do not include work owned by WSDOT in the Agreement 1 
group. 2 
 3 
(fill-ins:) 4 
$$1$$ Narrative description of work that is included in the 5 
Agreement group that is subject to the “out clause” and 6 
may be deleted. 7 
$$2$$ Heading(s) of Agreement Group(s) from Summary 8 
of Quantities that include work that may be deleted. 9 

 10 
1-03.3.GR1 Execution of Contract 11 

 12 
1-03.3.INST1.GR1 (Section 1-03.3 is supplemented with the following) 13 

Must use once preceding any of the following: 14 
 15 

1-03.3.OPT1.GR1 (Execution of Contract) 16 
(August 5, 2013) 17 
Use in projects selected by the Region when it is desired to 18 
have Escrow Bid Documentation established for the 19 
project. The project must be of significant size and duration 20 
to extend over multiple construction seasons. 21 
 22 
Requires Region to set up banking facility for document 23 
storage prior to advertisements. 24 
 25 

1-03.3.INST2.GR1 (The first paragraph of Section 1-03.3 is supplemented with 26 
the following) 27 
Must use once preceding any of the following: 28 

 29 
1-03.3.OPT2.GR1 (January 5, 2015) 30 

Use in all projects that require a Construction Stormwater 31 
General Permit (CSWGP) unless the Assistant State 32 
Construction Engineer for your region authorizes a project 33 
to forgo transferring the permit. 34 
A checklist is available at 35 
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-36 
4F72-A009-37 
7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf 38 
to help ensure contracts include all required provisions for 39 
the transfer of coverage process outlined in Project 40 
Delivery Memo #15-01 41 
(http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/P42 
rojectDeliveryMemos/Memo15-01.pdf).Must use with 1-43 
02.4(1).OPT1.GR1, 1-03.5.OPT1.GR1, 1-44 
07.5(3).OPT1.GR1, 1-07.6.OPT1.FR1, 1-08.5.OPT12.GR1, 45 
8-01.3(1).OPT2.GR8, 8-01.3(1).OPT3.GR8, 8-46 
01.3(1)A.OPT2.GR8, 8-01.3(1)B.OPT2.GR8, 8-47 
01.3(15).OPT1.GR8, 8-01.3(16).OPT1.GR8, 8-48 
01.4.OPT1.GR8, and 8-01.5.OPT2.GR8. 49 

 50 
1-03.3.OPT3.GR1 (January 4, 2016) 51 

Use in the Connecting Washington projects listed at 52 
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/C53 
onnectingWashington.pdf. 54 
 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-03.3.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-03.3.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-03.3.OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-03.3.INST2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-03.3.OPT2.GR1.PDF
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo15-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo15-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-03.3.OPT3.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ConnectingWashington.pdf
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ConnectingWashington.pdf
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1-03.5.GR1 Failure to Execute Contract 1 
 2 

1-03.5.INST1.GR1 (Section 1-03.5 is supplemented with the following) 3 
Must use once preceding any of the following: 4 

 5 
1-03.5.OPT1.GR1 (January 5, 2015) 6 

Use in all projects that require a Construction Stormwater 7 
General Permit (CSWGP) unless the Assistant State 8 
Construction Engineer for your region authorizes a project 9 
to forgo transferring the permit. 10 
A checklist is available at 11 
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-12 
4F72-A009-13 
7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf 14 
to help ensure contracts include all required provisions for 15 
the transfer of coverage process outlined in Project 16 
Delivery Memo #15-01 17 
(http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/P18 
rojectDeliveryMemos/Memo15-01.pdf). 19 
Must use with 1-02.4(1).OPT1.GR1, 1-03.3.OPT2.GR1, 1-20 
07.5(3).OPT1.GR1, 1-07.6.OPT1.FR1, 1-08.5.OPT12.GR1, 21 
8-01.3(1).OPT2.GR8, 8-01.3(1).OPT3.GR8, 8-22 
01.3(1)A.OPT2.GR8, 8-01.3(1)B.OPT2.GR8, 8-23 
01.3(15).OPT1.GR8, 8-01.3(16).OPT1.GR8, 8-24 
01.4.OPT1.GR8, and 8-01.5.OPT2.GR8. 25 

 26 
1-05.GR1 Control of Work 27 

 28 
1-05.3.GR1 Plans and Working Drawings 29 

 30 
1-05.3.INST1.GR1 (Section 1-05.3 is supplemented with the following) 31 

Must use once preceding any of the following: 32 
 33 

1-05.3.OPT1.GR1 (August 2, 2004) 34 
Use in projects that are adjacent to or over railroad tracks 35 
and involve the Burlington Northern Railroad or the Union 36 
Pacific Railroad Co. Do not use in projects involving only 37 
bridge painting, planing bridge decks, or bridge deck 38 
overlays. If the 60-day turnaround is critical to the 39 
schedule, increase the working days accordingly.  40 

 41 
1-05.4.GR1 Conformity With and Deviations from Plans and Stakes 42 

 43 
1-05.4.INST1.GR1 (Section 1-05.4 is supplemented with the following) 44 

Must use once preceding any of the following: 45 
 46 

1-05.4.OPT1.GR1 (Contractor Surveying - Structure) 47 
(April 4, 2011) 48 
Use in projects requiring the Contractor to do all surveying 49 
needed for bridges and walls. May be edited to retain 50 
portions of surveying for WSDOT crews but editing to 51 
assign additional work to the Contractor requires HQ 52 
Construction Office approval. 53 

 54 
1-05.4.OPT2.GR1 (Contractor Surveying - Roadway) 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-03.5.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-03.5.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-03.5.OPT1.GR1.PDF
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo15-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo15-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.3.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.3.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.3.OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.4.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.4.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.4.OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.4.OPT2.GR1.PDF
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(April 1, 2013) 1 
Use in projects requiring the Contractor to do all surveying 2 
needed for roadway items. May be edited to retain portions 3 
of surveying for WSDOT crews but editing to assign 4 
additional work to the Contractor requires HQ Construction 5 
Office approval. Must also use 2-03.4.OPT2.GR2 if 6 
roadway excavation or embankment is included in the 7 
project. 8 

 9 
1-05.4.OPT3.GR1 (Licensed Surveyors) 10 

(April 4, 2011) 11 
Include in projects requiring the Contractor to supply 12 
professional land surveyors to establish right-of-way lines 13 
and other monuments. 14 

 15 
1-05.9.GR1 Machine Control Grading 16 

 17 
1-05.9.INST1.GR1 (Section 1-05.9 is supplemented with the following) 18 

Must use once preceding any of the following: 19 
 20 

1-05.9.OPT1.FR1 (April 7, 2008) 21 
Use in eligible projects that require extensive grading if 22 
adequate design files have already been created during the 23 
design process. Eligible projects are those that require 24 
large areas of linear grading or mass quantities of roadway 25 
excavation, and are in locations where satellite signals are 26 
not obstructed by natural or manmade feature (such as 27 
highly mountainous areas or urban canyons). Requires 28 
approval of Region Construction Manager. 29 
 30 
Must also use 1-05.4.OPT2.GR1 (Contractor Surveying – 31 
Roadway). 32 
(2 fill-ins) The first fill-in describes the type of data to be 33 
provided (cross sections Sta. A to B, digital terrain model, 34 
etc.) and the file format of the electronic data. The second 35 
fill-in is the name and address of the Project Engineer 36 
administering the contract. 37 
 38 

1-05.14.GR1 Cooperation With Other Contractors 39 
 40 

1-05.14.INST1.GR1 (Section 1-05.14 is supplemented with the following) 41 
Must use once preceding any of the following: 42 

 43 
1-05.14.OPT1.FR1 (March 13, 1995) 44 

Use when it is anticipated that other projects are, or will be, 45 
under construction during the life of this project within the 46 
limits of this project or when access to, or through adjacent 47 
projects may be necessary. 48 
(1 fill-in) 49 

 50 
1-05.14.OPT2.FR1 (Provide Access) 51 

(March 13, 1995) 52 
Use on structure contracts which are separate contracts 53 
when other contractors are required to haul past the 54 
structure being constructed. 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.4.OPT3.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.9.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.9.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.9.OPT1.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.14.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.14.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.14.OPT1.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-05.14.OPT2.FR1.PDF
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(1 fill-in) 1 
 2 

1-06.GR1 Control of Material 3 
 4 

1-06.INST1.GR1 (Section 1-06 is supplemented with the following) 5 
Must use once preceding any of the following: 6 

 7 
1-06.OPT1.GR1 Buy America 8 

Must use once preceding any of the following: 9 
 10 

1-06.OPT1(A).GR1 (Buy America) 11 
(August 6, 2012) 12 
May be used in any Contract at each Regions discretion. 13 
Must use if any of the following apply to this Contract: 14 
 15 

• has federal aid for construction 16 
• has or is from a Project or one of several Contracts 17 

from a Project that has a NEPA decision and 18 
federal aid was used or anticipated to be used in 19 
any of the design, right of way, utilities, or 20 
construction phases of this Contract or in any other 21 
Contracts 22 

 23 
Do not use if using 1-06.OPT1(C).FR1 24 
 25 

 26 
1-06.OPT1(B).FR1 (Buy America) 27 

(August 6, 2012) 28 
Use if using steel or iron in both permanent and temporary 29 
installations AND any of the following apply to this 30 
Contract: 31 
 32 

• has federal aid for construction 33 
• has or is from a Project or one of several Contracts 34 

from a Project that has a NEPA decision and 35 
federal aid was used or anticipated to be used in 36 
any of the design, right of way, utilities, or 37 
construction phases of this Contract or in any other 38 
Contracts 39 

 40 
Must also use 1-06.OPT1(A).GR1 41 
(1 fill-in) 42 

 43 
1-06.OPT1(C).FR1 (Buy America) 44 

(August 6, 2007) 45 
May be used in any Contract at each Regions discretion. 46 
Must use in all projects that require the use of structural 47 
steel when the use of foreign structural steel would result in 48 
a cost benefit approaching 25 percent of the cost of the 49 
total project AND any of the following apply to this 50 
Contract: 51 
 52 

• has federal aid for construction 53 
• has or is from a Project or one of several Contracts 54 

from a Project that has a NEPA decision and 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-06.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-06.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-06.OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-06.OPT1(A).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-06.OPT1(B).FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-06.OPT1(C).FR1.PDF
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federal aid was used or anticipated to be used in 1 
any of the design, right of way, utilities, or 2 
construction phases of this Contract or in any other 3 
Contracts 4 

 5 
If the structural steel items constitute at least 60 percent of 6 
the estimated total project cost, alternate bids for domestic 7 
and foreign structural steel will be required. Format for 8 
alternate bid item is Item Name - Domestic Steel and Item 9 
Name - Foreign Steel. 10 
(6 fill-ins)  ($$1$$ and $$6$$ will be the same and $$2$$ 11 
and $$5$$ will be the same) 12 

 13 
1-06.1.GR1 Approval of Materials Prior to Use 14 

 15 
1-06.1.INST1.GR1 (Section 1-06.1 is supplemented with the following) 16 

Must use once preceding any of the following: 17 
 18 
1-06.1.OPT1.GR1 (January 5, 2015) 19 

May be used on any project with Construction Project 20 
Engineer, Region Construction Engineering Manager, or 21 
Assistant Regional Administrator approval.  Should be 22 
considered on projects that contain large or numerous 23 
electrical or ITS components. 24 
 25 

1-07.GR1 Legal Relations and Responsibilities to the Public 26 
 27 

1-07.1.GR1 Laws to be Observed 28 
 29 

1-07.1.INST1.GR1 (Section 1-07.1 is supplemented with the following) 30 
Must use once preceding any of the following: 31 

 32 
1-07.1.OPT1.GR1 American Recovery and Reinvestment 33 

Act of 2009 (ARRA) Employment Report 34 
(March 25, 2009) 35 
Use in all projects that contain any amount of ARRA 36 
funding. 37 

 38 
1-07.1.OPT2.FR1 Lead Health Protection Program 39 

(January 5, 2004) 40 
Use in projects when lead based paint on existing 41 
structures and non-structural items will be disturbed 42 
(1 fill-in) 43 

 44 
1-07.1.OPT3.FR1 Confined Space 45 

(April 3, 2006) 46 
Must use when Contractor workers are required to enter a 47 
confined space and all other projects where confined 48 
spaces are known to exist. Use requires approval of the 49 
Region Safety Manager. 50 
 51 
A confined space is a space that is ALL of the following: 52 
 53 
•    Large enough and arranged so an employee could fully 54 

enter the space and work. 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-06.1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-06.1.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-06.1.OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.1.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.1.OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.1.OPT2.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.1.OPT3.FR1.PDF
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•  Has limited or restricted entry or exit. Examples of 1 
spaces with limited or restricted entry are tanks, 2 
vessels, silos, storage bins, hoppers, vaults, 3 
excavations, and pits. 4 

•    Not primarily designed for human occupancy. 5 
 6 
Examples of confined spaces include but are not limited to 7 
concrete or steel box girder structures, pontoons on 8 
floating bridges, existing stormwater/sewer conveyances 9 
and vaults, electrical or signal hubs.  10 
 11 
Fill-in #1:  Include each known confined space that the 12 
Contractor may  enter to perform the work. Describe 13 
identified hazards and experience with each known 14 
confined space, if any. Must contact Region Safety office 15 
for fill-in information.  16 

 17 
1-07.3.GR1 Forest Protection and Merchantable Timber Requirements 18 

 19 
1-07.3.INST1.GR1 (Section 1-07.3 is supplemented with the following) 20 

Must use once preceding any of the following: 21 
 22 

1-07.3.OPT1.GR1 (August 2, 2004) 23 
Use in projects that require work in or adjacent to National 24 
Forest Reservations.  25 
 26 
Must also use Forest Service Provisions Appendix located 27 
at: 28 
http://wsdot.wa.gov/publications/fulltext/ProjectDev/GSPsP29 
DF/1-07.3.Appendix.pdf. Do not include this Appendix in 30 
the run-list. On the Final Check sheet (Form 221-019EF) 31 
under Contract Make-Up check the box Forest Service 32 
Provisions. 33 

 34 
1-07.3(2).GR1 Merchantable Timber Requirements 35 

 36 
1-07.3(2).INST1.GR1 (Section 1-07.3(2) is supplemented 37 

with the following) 38 
Must use once preceding any of the following: 39 

 40 
1-07.3(2).OPT1.GR1 (Timber Export Restrictions) 41 

(April 7, 2008) 42 
Use in projects that have one log truck load 43 
(approximately 5,000 board feet) or more of 44 
merchantable timber that is to be cut. 45 

 46 
1-07.4.GR1 Sanitation 47 

 48 
1-07.4(2).GR1 Health Hazards 49 

 50 
1-07.4(2).INST1.GR1 (Section 1-07.4(2) is revised to read) 51 

Must use once preceding any of the following: 52 
 53 

1-07.4(2).OPT1.FR1 (August 5, 2013) 54 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.3.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.3.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.3.OPT1.GR1.PDF
http://wsdot.wa.gov/publications/fulltext/ProjectDev/GSPsPDF/1-07.3.Appendix.pdf
http://wsdot.wa.gov/publications/fulltext/ProjectDev/GSPsPDF/1-07.3.Appendix.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.3(2).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.3(2).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.3(2).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.4.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.4(2).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.4(2).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.4(2).OPT1.FR1.PDF
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Use in all projects known to be inhabited by transients, 1 
and all projects known to contain biological or physical 2 
hazards such as drug paraphernalia, human 3 
excrement, etc. 4 
(1 fill-in) 5 

 6 
1-07.5.GR1 Environmental Regulations 7 

 8 
1-07.5.INST1.GR1 (Section 1-07.5 is supplemented with the following) 9 

Must use once preceding any of the following: 10 
 11 
1-07.5.OPT1.GR1 Environmental Commitments 12 

(September 20, 2010) 13 
An Environmental Commitment Meeting is mandatory for 14 
all projects as outlined in the Project Delivery Memo 15 
located at: 16 
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/Pr17 
ojectDeliveryMemos/Memo09-01.pdf. 18 
 19 
Hold an Environmental Commitment Meeting and ensure 20 
the Contract for your project accurately reflects all 21 
environmental commitments from permits and project 22 
specific environmental documentation. 23 
 24 
Additional environmental commitments may be required 25 
other than commitments listed below. 26 
 27 
The Design Office is responsible for arranging this meeting. 28 
 29 
Must use with 1-07.5.OPT2.GR1. Must use once preceding 30 
any of the following Environmental Commitment GSPs:  31 
 32 

1-07.5.OPT1(B).FR1 (August 3, 2009) 33 
Use in projects having permitted work within waters of 34 
the United States and a mixing zone is allowed by the 35 
Washington State Department of Ecology 36 
(1 fill-in) 37 
Fill in No. $$1$$ choose a distance in feet based on 38 
either 173-201A of the Washington Administrative 39 
Code or the project specific 401 Water Quality 40 
Certification from the Washington State Department of 41 
Ecology. 42 
 43 

1-07.5.OPT1(H).GR1 (January 7, 2013) 44 
Use with Contracting Agency owned NPDES 45 
Construction Stormwater General Permits (CSWGP).  46 
This GSP shall not be used on projects where CSWGP 47 
administration will be transferred to the Contractor prior 48 
to the start of construction. Additional planning, 49 
monitoring, sampling, and reporting requirements, 50 
beyond the scope of this GSP, may be required if the 51 
project is issued a CSWGP that covers discharges to 52 
impaired surface waters, such as those listed on the 53 
303(d) list or in a Total Maximum Daily Load (TMDL) 54 
coverage area.  Use the Environmental Commitment 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5.OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo09-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo09-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5.OPT1(B).FR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5.OPT1(H).GR1.pdf
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Meeting to determine applicability of this provision for 1 
the project. 2 
 3 

1-07.5.OPT1(J).GR1 (February 25, 2013) 4 
Must use when the project requires a U.S. Army Corps 5 
of Engineers Nationwide Permit. 6 
 7 

1-07.5.OPT1(M).FR1 (February 25, 2013) 8 
Must use when the project requires a U.S. Army Corps 9 
of Engineers Nationwide Permit No. 33. The permit 10 
provides for temporary fills for up to six months (180 11 
days).  The designer must evaluate the length of time 12 
needed for temporary fills.  Any duration in excess of 13 
six months must have received a waiver by the U.S. 14 
Army Corps of Engineers. Use the Environmental 15 
Commitment Meeting to determine applicability of this 16 
provision for the project. 17 
(2-fill-ins) 18 
Fill-in No. $$1$$ defines the location of temporary 19 
fill(s). 20 
Fill-in No. $$2$$ is number of calendar days of the 21 
temporary fill(s) are permitted to be placed. 22 
 23 

1-07.5.OPT1(N).GR1 (February 25, 2013) 24 
Must use when the project requires a U.S. Army Corps 25 
of Engineers Nationwide Permit No. 3, 13, 14, or 33. 26 
Use the Environmental Commitment Meeting to 27 
determine applicability of this provision for the project. 28 
 29 

1-07.5.OPT1(R).GR1 (August 3, 2009) 30 
Use if permits authorize heavy equipment operation in 31 
wetlands or mudflats. Use the Environmental 32 
Commitment Meeting to determine applicability of this 33 
provision for the project. 34 
 35 

1-07.5.OPT1(T).GR1 (February 25, 2013) 36 
Must use when the project requires a U.S. Army Corps 37 
of Engineers Nationwide Permit. 38 
 39 

1-07.5.OPT1(U).FR1 (August 3, 2009) 40 
Use if work is authorized in environmentally sensitive 41 
areas. Use the Environmental Commitment Meeting to 42 
determine applicability of this provision for the project. 43 
(1 fill-in - choose the largest number of days noted in 44 
your permits/environmental documentation or 15 days, 45 
whichever is greater.) 46 
 47 

1-07.5.OPT1(V).GR1 (August 3, 2009) 48 
Use if the project is using the Construction Stormwater 49 
General Permit. Use the Environmental Commitment 50 
Meeting to determine applicability of this provision for 51 
the project. 52 
 53 

1-07.5.OPT1(W).GR1 (August 3, 2009) 54 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5.OPT1(J).GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5.OPT1(M).FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5.OPT1(N).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5.OPT1(R).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5.OPT1(T).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5.OPT1(U).FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5.OPT1(V).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5.OPT1(W).GR1.PDF
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Use if the project involves disposing of creosoted 1 
materials.  Use the Environmental Commitment 2 
Meeting to determine applicability of this provision for 3 
the project. 4 
 5 

1-07.5.OPT1(X).FR1 (August 3, 2009) 6 
Use if the Contractor will stage equipment or material 7 
on site. Use the Environmental Commitment Meeting to 8 
determine applicability of this provision for the project.  9 
(1 fill-in) 10 
 11 

1-07.5.OPT1(Y).FR1 (August 4, 2014) 12 
Use if the project includes a requirement for Cultural 13 
Resource Monitoring. 14 
(1 fill-in) (The fill-in can either be a station reference(s), 15 
plan sheet(s), or a certain depth below an elevation 16 
control point, etc.) 17 

 18 
1-07.5.OPT2.GR1 Payment 19 

(August 3, 2009) 20 
Must use with 1-07.5.OPT1.GR1. 21 

 22 
1-07.5(3).GR1 State Department of Ecology 23 

 24 
1-07.5(3).INST1.GR1 (Section 1-07.5(3) is supplemented with the following) 25 

Must use once preceding any of the following: 26 
 27 

1-07.5(3).OPT1.GR1 (April 4, 2016) 28 
Use in all projects that require a Construction 29 
Stormwater General Permit (CSWGP) unless the 30 
Assistant State Construction Engineer for your region 31 
authorizes a project to forgo transferring the permit. 32 
A checklist is available at 33 
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-34 
DCDD-4F72-A009-35 
7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.36 
pdf to help ensure contracts include all required 37 
provisions for the transfer of coverage process outlined 38 
in Project Delivery Memo #15-01 39 
(http://www.wsdot.wa.gov/publications/fulltext/ProjectD40 
ev/ProjectDeliveryMemos/Memo15-01.pdf). 41 
Must use with 1-02.4(1).OPT1.GR1, 1-03.3.OPT2.GR1, 42 
1-03.5.OPT1.GR1, 1-07.6.OPT1.FR1, 1-43 
08.5.OPT12.GR1, 8-01.3(1).OPT2.GR8, 8-44 
01.3(1).OPT3.GR8, 8-01.3(1)A.OPT2.GR8, 8-45 
01.3(1)B.OPT2.GR8, 8-01.3(15).OPT1.GR8, 8-46 
01.3(16).OPT1.GR8, 8-01.4.OPT1.GR8, and 8-47 
01.5.OPT2.GR8. 48 

 49 
1-07.6.GR1 Permits and Licenses 50 

 51 
1-07.6.INST1.GR1 (Section 1-07.6 is supplemented with the following) 52 

Must use once preceding any of the following: 53 
 54 

1-07.6.OPT1.FR1 Permits and Licenses 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5.OPT1(X).FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5.OPT1(Y).FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5.OPT2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5(3).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5(3).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.5(3).OPT1.GR1.PDF
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo15-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo15-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.6.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.6.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.6.OPT1.FR1.PDF
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(August 3, 2015) 1 
Use in all projects that require a Construction Stormwater 2 
General Permit (CSWGP) unless the Assistant State 3 
Construction Engineer for your region authorizes a project 4 
to forgo transferring the permit. An Environmental 5 
Commitment Meeting is mandatory for all projects as 6 
outlined in the Project Delivery Memo located at: 7 
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/Pr8 
ojectDeliveryMemos/Memo09-01.pdf 9 
 10 
*This GSP requires editing the data located in the permit 11 
table located at: 12 
http://www.wsdot.wa.gov/publications/fulltext/projectdev/En13 
vironmentalDocumentation/1-07.6.OPT2.FR1_Table.doc, 14 
copying and pasting the revised table inside this fill-in area. 15 
This needs to be edited prior to insertion and final printing 16 
to delete all permits that are not required for the project and 17 
insert additional permits not part of the original table. All 18 
permits will be attached as an Appendix. Include the 19 
Department of Ecology permit coverage letter with the 20 
CSWGP. If using a Nationwide Permit, attach the most 21 
recent U.S. Army Corps of Engineers Nationwide Permit 22 
Verification Letter, conditions, and permit drawings. 23 
A checklist is available at 24 
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-25 
4F72-A009-26 
7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf 27 
to help ensure contracts include all required provisions for 28 
the transfer of coverage process outlined in Project 29 
Delivery Memo #15-01 30 
(http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/P31 
rojectDeliveryMemos/Memo15-01.pdf). 32 
Must use with 1-02.4.OPT1.GR1, 1-03.3.OPT2.GR1, 1-33 
03.5.OPT1.GR1, 1-07.5(3).OPT1.GR1, 1-34 
08.5.OPT12.GR1, 8-01.3(1).OPT2.GR8, 8-35 
01.3(1).OPT3.GR8, 8-01.3(1)A.OPT2.GR8, 8-36 
01.3(1)B.OPT2.GR8, 8-01.3(15).OPT1.GR8, 8-37 
01.3(16).OPT1.GR8, 8-01.4.OPT1.GR8, and 8-38 
01.5.OPT2.GR8. 39 
Do not use with 1-07.6.OPT2.FR1. 40 
(1 fill-in) 41 

 42 
1-07.6.OPT2.FR1 Permits and Licenses 43 

(September 20, 2010) 44 
Use in all projects that do not require a Construction 45 
Stormwater General Permit (CSWGP) or have a CSWGP 46 
that is not being transferred to the Contractor. An 47 
Environmental Commitment Meeting is mandatory for all 48 
projects as outlined in the Project Delivery Memo located 49 
at: 50 
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/Pr51 
ojectDeliveryMemos/Memo09-01.pdf 52 
 53 
*This GSP requires editing the data located in the permit 54 
table located at: 55 

http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo09-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo09-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/EnvironmentalDocumentation/1-07.6.OPT2.FR1_Table.doc
http://www.wsdot.wa.gov/publications/fulltext/projectdev/EnvironmentalDocumentation/1-07.6.OPT2.FR1_Table.doc
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo15-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo15-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.6.OPT2.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo09-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo09-01.pdf
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http://www.wsdot.wa.gov/publications/fulltext/projectdev/En1 
vironmentalDocumentation/1-07.6.OPT2.FR1_Table.doc, 2 
copying and pasting the revised table inside this fill-in area. 3 
This needs to be edited prior to insertion and final printing 4 
to delete all permits that are not required for the project and 5 
insert additional permits not part of the original table. All 6 
permits will be attached as an Appendix. If the project has 7 
a CSWGP that is not transferred to the Contractor, include 8 
the Department of Ecology permit coverage letter with the 9 
permit. If using a Nationwide Permit, attach the most recent 10 
U.S. Army Corps of Engineers Nationwide Permit 11 
Verification Letter, conditions, and permit drawings. 12 
Do not use with 1-07.6.OPT1.FR1. 13 
(1 fill-in) 14 
 15 

1-07.6.OPT3.GB1 United States Coast Guard 16 
Must use once preceding any of the following: 17 

 18 
1-07.6.OPT3(A).FB1 (April 2, 2012) 19 

Use in projects over navigable waters when the Coast 20 
Guard is involved. 21 
(2 fill-ins) 22 
 23 

1-07.6.OPT3(B).GB1 United States Coast Guard 24 
(April 2, 2012) 25 
Use in all projects involving bridge work, including 26 
painting, in or near the navigable portion of a waterway 27 
when 1-07.6.OPT3(A).FB1 is not used. 28 

 29 
1-07.7.GR1 Load Limits 30 

 31 
1-07.7.INST1.GR1 (Section 1-07.7 is supplemented with the following) 32 

Must use once preceding any of the following: 33 
 34 

1-07.7.OPT1.GR1 (March 13, 1995) 35 
Use in projects where all existing roadways are subject to 36 
major reconstruction or are to be abandoned or replaced 37 
under this project. 38 

 39 
1-07.7.OPT2.FR1 (March 13, 1995) 40 

Use in projects where some, but not all, of the existing 41 
roadways are subject to major reconstruction, or are to be 42 
abandoned or replaced under this project. 43 
(1 fill-in) 44 

 45 
1-07.7.OPT3.FR1 (March 13, 1995) 46 

Use when WSDOT provides a materials source and roads 47 
other than State highways are designated as the haul 48 
route. 49 
(4 fill-ins) 50 

 51 
1-07.7.OPT4.FR1 (March 13, 1995) 52 

Use with 1-07.7.OPT3.FR1 when the agreement 53 
stipulates additional requirements. 54 
(1 fill-in) 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/EnvironmentalDocumentation/1-07.6.OPT2.FR1_Table.doc
http://www.wsdot.wa.gov/publications/fulltext/projectdev/EnvironmentalDocumentation/1-07.6.OPT2.FR1_Table.doc
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.6.OPT3.GB1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.6.OPT3(A).FB1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.6.OPT3(B).GB1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.7.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.7.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.7.OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.7.OPT2.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.7.OPT3.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.7.OPT4.FR1.PDF
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 1 
1-07.7.OPT5.GR1 (March 13, 1995) 2 

Use in all projects where WSDOT provides a source of 3 
materials for part or all required materials. 4 
 5 

1-07.7.OPT6.GR1 (March 13, 1995) 6 
Use in projects when no source of materials is provided. 7 
 8 

1-07.9.GR1 Wages 9 
 10 

1-07.9(1).GR1 General 11 
 12 

1-07.9(1).INST1.GR1 (Section 1-07.9(1) is supplemented with the following) 13 
Must use once preceding any of the following: 14 

 15 
1-07.9(1).OPT1.GR1 (January 8, 2016) 16 

Use in all Federal Aid projects consisting of highway 17 
construction and/or landscaping. 18 
 19 
For the selection and application of multiple wage 20 
schedules see the U.S. Department of Labor ‘ALL 21 
AGENCY MEMORANDUM NO. 130’ dated 3/17/1978 22 
at: 23 
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-24 
4075-84ad-25 
870f178386ef/61486/combiningfedwagedecisionsmem26 
o.pdf. 27 
 28 

1-07.9(1).OPT2.FR1 (January 8, 2016) 29 
Use in Federal Aid projects consisting of both highway 30 
and building construction. 31 
(1 fill-in) 32 
 33 
For the selection and application of multiple wage 34 
schedules see the U.S. Department of Labor ‘ALL 35 
AGENCY MEMORANDUM NO. 130’ dated 3/17/1978 36 
at: 37 
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-38 
4075-84ad-39 
870f178386ef/61486/combiningfedwagedecisionsmem40 
o.pdf. 41 

 42 
1-07.9(1).OPT3.FR1 (May 11, 2010) 43 

Use in Federal Aid projects consisting of only building 44 
construction. 45 
(1 fill-in) 46 
 47 
For the selection and application of multiple wage 48 
schedules see the U.S. Department of Labor ‘ALL 49 
AGENCY MEMORANDUM NO. 130’ dated 3/17/1978 50 
at: 51 
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-52 
4075-84ad-53 
870f178386ef/61486/combiningfedwagedecisionsmem54 
o.pdf. 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.7.OPT5.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.7.OPT6.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(1).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(1).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(1).OPT1.GR1.PDF
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(1).OPT2.FR1.PDF
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(1).OPT3.FR1.PDF
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
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 1 
1-07.9(1).OPT4.GR1 Application of Wage Rates For The 2 

Occupation Of Landscape Construction 3 
(April 2, 2007) 4 
Use in Federal Aid projects that include wage rates for 5 
the occupation Landscape Construction. This would be 6 
projects with seeding and fertilizing, or landscape work. 7 
 8 

1-07.9(1).OPT5.FR1 (January 8, 2016) 9 
Use in all Federal Aid project consisting of both 10 
highway and heavy construction. 11 
(1 fill-in) 12 
 13 
For the selection and application of multiple wage 14 
schedules see the U.S. Department of Labor ‘ALL 15 
AGENCY MEMORANDUM NO. 130’ dated 3/17/1978 16 
at: 17 
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-18 
4075-84ad-19 
870f178386ef/61486/combiningfedwagedecisionsmem20 
o.pdf. 21 
 22 

1-07.9(1).OPT6.FR1 (January 8, 2016) 23 
Use in all Federal Aid projects consisting of highway, 24 
heavy, and building construction. 25 
(2 fill-ins) 26 

 27 
For the selection and application of multiple wage 28 
schedules see the U.S. Department of Labor ‘ALL 29 
AGENCY MEMORANDUM NO. 130’ dated 3/17/1978 30 
at: 31 
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-32 
4075-84ad-33 
870f178386ef/61486/combiningfedwagedecisionsmem34 
o.pdf. 35 
 36 

1-07.9(3).GR1 Apprentices 37 
 38 

1-07.9(3).INST1.GR1 (Section 1-07.9(3) is supplemented with the following) 39 
Must use once preceding any of the following: 40 

 41 
1-07.9(3).OPT1.GR1 Apprentice Utilization 42 

(January 3, 2017) 43 
Use only on projects advertised by the Washington 44 
State Department of Transportation. Use in projects 45 
with an Engineer’s estimate of $3 million and greater. 46 
 47 

1-07.11.GR1 Requirements for Nondiscrimination 48 
 49 

1-07.11.INST1.GR1 (Section 1-07.11 is supplemented with the following) 50 
Must use once preceding any of the following: 51 

 52 
1-07.11.OPT1.GR1 Requirement for Affirmative Action to Ensure 53 

Equal Employment Opportunity 54 
(August 5, 2013) 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(1).OPT4.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(1).OPT5.FR1.PDF
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(1).OPT6.FR1.PDF
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/f1b1d653-eac7-4075-84ad-870f178386ef/61486/combiningfedwagedecisionsmemo.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(3).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(3).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.9(3).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.11.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.11.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.11.OPT1.GR1.PDF
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Use in Federal Aid projects exceeding $10,000 in contract 1 
cost. 2 

 3 
1-07.11.OPT2.GR1 Disadvantaged Business Enterprise (DBE)  4 

Participation 5 
(August 3, 2015) 6 
REQUIREMENTS PERTAINING TO "No DBE Goals" 7 
Use on all Federal Aid projects unless 1-07.11.OPT3.FR1 8 
is used. The “No DBE Goals” is to be furnished or verified 9 
by the Office of Equal Opportunity. 10 
Must use with 1-07.11.OPT6.GR1 11 

 12 
1-07.11.OPT3.FR1 Disadvantaged Business  13 

Enterprise (DBE) Condition of Award Participation. 14 
(January 3, 2017) 15 
Requires a CONDITION-OF-AWARD GOAL 16 
Use in selected Federal Aid projects with DBE Condition of 17 
Award (COA) goals. The final COA DBE Goal is to be 18 
furnished or verified by the Office of Equal Opportunity. 19 
Use of Disadvantaged Business Enterprise Utilization 20 
Certification (DOT Form 272 056 EF) and use of 21 
Disadvantaged Business Enterprise Written 22 
Confirmation Document (DOT Form 422-031 EF) is 23 
required in the proposal. 24 
Must use with 1-02.6.OPT10.GR1 and 1-02.9.OPT1.GR1 25 
(1 fill-in)  The fill-in shall be one of the following formats: 26 
 27 
___ percent (___%) of the contract total for COA DBE 28 
goals; or 29 
___ dollars for COA DBE goals 30 
Do not use with 1-07.11.OPT6.GR1. 31 
 32 

1-07.11.OPT4.FR1 Special Training Provisions 33 
(August 2, 2010) 34 
Use in all Federal Aid projects with more than 50 working 35 
days that contain Training (Obtain Training Decision & Fill-36 
in from OEO office). 37 
(1 fill-in) 38 
 39 
Note:  Fill-in is Total Hours. 40 
 41 

1-07.11.OPT5.GR1 Voluntary Minority, Small, Veteran and Women's Business  42 
Enterprise (MSVWBE) Participation 43 
(August 1, 2016) 44 
Use in State funded (100%) projects with an estimated cost 45 
of $250,000 or more. 46 
Do not use with 1-07.11.OPT7.GR1. 47 
 48 

1-07.11.OPT6.GR1 Small Business Enterprise (SBE) 49 
“Voluntary Goal” Participation 50 
(May 5, 2014) 51 
This provision requires participation in the Small Business 52 
Enterprise program and must be used on all Federal Aid 53 
projects that require the Disadvantaged Business 54 
Enterprise (DBE) “No Goal”. 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.11.OPT2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.11.OPT3.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.11.OPT4.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.11.OPT5.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.11.OPT6.GR1.PDF
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Do not use with 1-07.11.OPT3.FR1. 1 
Must use with 1-07.11.OPT2.GR1  2 
 3 

1-07.11.OPT7.GR1 Voluntary Minority, Small, Veteran and Women's Business 4 
Enterprise (MSVWBE) Participation 5 
(April 11, 2016) 6 
Use in all State funded (100%) projects with an estimated 7 
cost that is below $250,000. 8 
Do not use with 1-07.11.OPT5.GR1. 9 
 10 

1-07.12.GR1 Federal Agency Inspection 11 
 12 

1-07.12.INST1.GR1 (Section 1-07.12 is supplemented with the following) 13 
Must use once preceding any of the following: 14 

 15 
1-07.12.OPT1.GR1 (January 25, 2016) 16 

Use in all Federal Aid projects. 17 
 18 

1-07.12.OPT2.FR1 Indian Preference And Tribal Ordinances 19 
(August 1, 2011) 20 
Use in projects with any portion of the project on an Indian 21 
reservation. 22 
(3 fill-ins)  ($$1$$ is the Tribe or Reservation; $$2$$ is the 23 
Group(s) as shown on the Summary of Quantities where 24 
Work is performed on Tribal Lands, $$3$$ is the Tribal 25 
representative, telephone and address.) 26 

 27 
1-07.13.GR1 Contractor's Responsibility for Work 28 

 29 
1-07.13(4).GR1 Repair of Damage 30 

 31 
1-07.13(4).INST1.GR1 (Section 1-07.13(4) is revised to read) 32 

Must use once preceding any of the following: 33 
 34 

1-07.13(4).OPT1.GR1 (August 6, 2001) 35 
At the Region's discretion, include in projects when the 36 
use of "Reimbursement for Third Party Damage" is 37 
NOT desired and the Region wants to set up another 38 
method of reimbursement for third party damages. 39 

 40 
1-07.16.GR1 Protection and Restoration of Property 41 
 42 

1-07.16(2).GR1 Vegetation Protection and Restoration 43 
 44 

1-07.16(2).INST1.GR1 (Section 1-07.16(2) is supplemented with the following) 45 
Must use once preceding any of the following: 46 

 47 
1-07.16(2).OPT1.GR1 (August 2, 2010) 48 

Use in projects to specify preservation of existing 49 
desirable vegetation.  50 

 51 
1-07.16(4).GR1 Archaeological and Historical Objects 52 

 53 
1-07.16(4).INST1.GR1 (Section 1-07.16(4) is supplemented with the following) 54 

Must use once preceding any of the following: 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.11.OPT7.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.12.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.12.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.12.OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.12.OPT2.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.13.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.13(4).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.13(4).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.13(4).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.16.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.16(2).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.16(2).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.16(2).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.16(4).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.16(4).INST1.GR1.PDF
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 1 
1-07.16(4).OPT1.GR1 (December 6, 2004) 2 

Use in projects when reconnaissance studies indicate 3 
that there is the probability of finding cultural remains 4 
within the project limits which will require monitoring the 5 
project area during clearing, grubbing or excavation 6 
operations. Requires a pay item. 7 

 8 
1-07.17.GR1 Utilities and Similar Facilities 9 

 10 
1-07.17.INST1.GR1 (Section 1-07.17 is supplemented with the following) 11 

Must use once preceding any of the following: 12 
 13 

1-07.17.OPT1.FR1 (April 2, 2007) 14 
Use in projects where there are utilities within the R/W that 15 
will not be adjusted, replaced or constructed by the utility 16 
owner or its contractor during the prosecution of the work. 17 
(1 fill-in) 18 

 19 
(May use with 1-07.17.OPT2.FR1 if utilities other than 20 
those described in this provision will be adjusted, replaced 21 
or constructed by the utility owner during the prosecution of 22 
the work.) 23 

 24 
1-07.17.OPT2.FR1 (April 2, 2007) 25 

Use in projects where there are utilities within the R/W and 26 
those utilities will be adjusted, relocated or replaced by the 27 
utility owner or its contractor during the performance of the 28 
contract, or when the utility owner or its contractor will 29 
construct new utilities within the R/W during the 30 
performance of the contract. 31 
 32 
(3 fill-ins) ($$1$$ is a description and location of the work 33 
the each utility owner or its contractor will complete, and 34 
the duration of that work or anticipated date of completion 35 
by each utility or its contractor. $$2$$ is the name of the 36 
utility company or companies, contact person, address, 37 
telephone number and e-mail address or other contact 38 
information as required to enable the Contractor to identify 39 
and contact each utility performing work during the life of 40 
the contract. $$3$$ is a description of any additional 41 
requirements that the contractor must perform in order to 42 
coordinate with the utility owner or its contractor, such as 43 
advance notifications to be provided to the utility for staged 44 
work. 45 
 46 
(Use with 1-07.17.OPT1.FR1 if other utilities exist within 47 
the R/W that will not be adjusted, relocated or replaced by 48 
the utility owner.) 49 

 50 
1-07.18.GR1 Public Liability and Property Damage Insurance 51 
 52 

1-07.18.INST1.GR1 (Item No. 1 of the first paragraph of Section 1-07.18 53 
is revised to read) 54 
Must use once preceding any of the following: 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.16(4).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.17.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.17.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.17.OPT1.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.17.OPT2.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.INST1.GR1.PDF
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 1 
1-07.18.OPT1.FR1 Owners and Contractors Protective Insurance 2 

(January 3, 2011) 3 
Use in projects when the Engineer's estimate is in excess 4 
of $10 million or in projects under $10 million when in the 5 
Engineer's judgment the project involves higher than 6 
normal risk(s). The project office should contact the Risk 7 
Management & Legal Services Division, Administrative 8 
Risk Manager (360) 704-6360 to discuss the project's risks. 9 
The Administrative Risk Manager will advise the region as 10 
to the need to require the additional insurance, and if so, 11 
will provide the fill in amount.  12 
(1 fill-in) 13 

 14 
1-07.18.OPT2.GR1 Reduced Insurance Requirement 15 

(January 5, 2004) 16 
Use in all projects when the Engineer's estimate is $500,000 17 
or less. 18 
Do not use with 1-07.18.INST1.GR1 because this GSP 19 
deletes Item number 1 in the first paragraph of Section 1-20 
07.18. 21 
Must use with 1-07.18.OPT6.GR1. 22 

 23 
1-07.18.INST2.GR1 (Item No. 2 of the first paragraph of Section 1-07.18 24 

is revised to read) 25 
Must use once preceding any of the following: 26 

 27 
1-07.18.OPT6.GR1 Reduced Insurance Requirement 28 

(January 3, 2011) 29 
Use in all projects when the Engineer's estimate is 30 
$500,000 or less. 31 
Must use with 1-07.18.OPT2.GR1. 32 
 33 

1-07.18.OPT7.FR1 Commercial General Liability (CGL) 34 
(April 1, 2013) 35 
Use in projects when the Engineer's estimate is in excess 36 
of $10 million or in projects under $10 million when in the 37 
Engineer's judgment the project involves higher than 38 
normal risk(s). The project office should contact the Risk 39 
Management & Legal Services Division, Administrative 40 
Risk Manager (360) 704-6360 to discuss the project's risks. 41 
The Administrative Risk Manager will advise the region as 42 
to the need to require the additional insurance, and if so, 43 
will provide the fill in amounts.  44 
(2 fill-ins) 45 
 46 

1-07.18.INST4.GR1 (Section 1-07.18 is supplemented with the following) 47 
Must use once preceding any of the following: 48 

 49 
1-07.18.OPT11.GR1 Builders Risk Insurance 50 

(January 3, 2011) 51 
Use in projects when in the Engineer's judgment the 52 
project facilities themselves may be exposed to significant 53 
damage. The Project Office should contact the 54 
Administrative Risk Manager, at the Risk Management & 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.OPT1.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.OPT2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.INST2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.OPT6.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.OPT7.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.INST4.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.OPT11.GR1.PDF
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Legal Services Division to discuss any high risk 1 
components of the project regarding damage to 2 
departmental owned/rented facilities or assets. The 3 
Administrative Risk Manager will advise the region as to 4 
the need to require the additional insurance. 5 
CAUTION:  Using this provision will result in significantly 6 
higher project costs. 7 
 8 

1-07.18.OPT14.FR1 Pollution Liability Insurance 9 
(January 7, 2013) 10 
Use in all projects where in the Engineer’s judgment the 11 
Work involves remediation of Environmental hazards, the 12 
Contractor shall obtain Contractor’s Pollution Liability 13 
Insurance. The Project Office should contact the 14 
Administrative Risk Manager, at the Risk Management & 15 
Legal Services Division, to discuss the Projects 16 
Environmental risks to determine if Contractor’s Pollution 17 
Liability Insurance (CPL) is needed. The Administrative 18 
Risk Manager will advise the region as to the need to 19 
require the additional insurance, and if so, provide the fill in 20 
amount. 21 
(1 fill in) 22 
 23 

1-07.18.OPT16.FR1 Relations With Railroad 24 
(April 1, 2013) 25 
Use in projects when a railroad is involved in the contract. 26 
(8 fill-ins)  ($$1$$ is list of railroad companies involved in 27 
contract; $$2$$ is amount of advance notice contractor is 28 
required to provide the Railroad prior to working adjacent to 29 
tracks; $$3$$ is name, address and telephone of the 30 
railroad contact person; $$4$$ is a list of work to be 31 
performed by the Railroad, other than flagging, as specified 32 
in the Railroad agreement; and $$5$$ is the Appendix 33 
number that lists the Right of Entry Agreement. 34 
 35 
The design office shall contact the Environmental & 36 
Engineering Program Design Office, Railroad Liaison 37 
Engineer (360) 705-7271 for the fill in information. 38 

 39 
1-07.18.OPT17.GR1 Auto And Workers Compensation Insurance -BNSF 40 

(August 7, 2006) 41 
Use with 1-07.18.OPT16.FR1 when BNSF is involved in 42 
the contract. Must include Contractor’s Right of Entry and 43 
BNSF’s Contractor Requirements as appendices. Contact 44 
the Environmental & Engineering Program Design Office, 45 
Railroad Liaison Engineer (360) 705-7271 for appendices. 46 

 47 
1-07.18.OPT18.GR1 Auto And Workers Compensation Insurance -UPRR 48 

(August 7, 2006) 49 
Use with 1-07.18.OPT16.FR1 when UPRR is involved in 50 
the contract. Must include Contractor’s Right of Entry and 51 
UPRR Contractor Requirements as appendices. Contact 52 
the Environmental & Engineering Program Design Office, 53 
Railroad Liaison Engineer (360) 705-7271 for appendices. 54 

 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.OPT14.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.OPT16.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.OPT17.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.18.OPT18.GR1.PDF
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1-07.23.GR1 Public Convenience and Safety 1 
 2 

1-07.23(1).GR1 Construction Under Traffic 3 
 4 

1-07.23(1).INST1.GR1 (Section 1-07.23(1) is supplemented with the following) 5 
Must use once preceding any of the following: 6 

 7 
1-07.23(1).OPT1.FB1 (Traffic Restrictions) 8 

(March 13, 1995) 9 
Use in bridge painting projects. 10 
(1 fill-in) 11 

 12 
1-07.23(1).OPT2.GR1 (Work Zone Clear Zone) 13 

(January 2, 2012) 14 
Use in all projects that require traffic control unless the 15 
conditions described in Design Manual Chapter 1010 16 
warrant a more restrictive special provision. 17 

 18 
1-07.23(1).OPT4.GR1 (Temporary Access Breaks) 19 

(December 6, 2004) 20 
Use to allow temporary access to the traveled way at 21 
locations other than those defined in Standard 22 
Specifications 1-07.23(1). Consider for use on all 23 
limited access facilities, and on non-interstate limited 24 
access. 25 
 26 
Requires Region Approval for all projects. Requires 27 
FHWA Approval for use on limited access interstate 28 
facilities (allow 30 days minimum for approval). 29 
Requires Headquarters State Design Engineer 30 
approval for use on non-interstate limited access 31 
facilities. Region Project Development shall insure that 32 
site conditions meet the criteria contained in the 33 
provision. Region Construction and Traffic Offices 34 
should concur with projects selected for use. Contact 35 
Headquarters Design, Access and Hearings Engineer 36 
for guidance. 37 

 38 
1-07.23(1).OPT5.FR1 (Lane Closure Restrictions) 39 

(January 5, 2015) 40 
Use in projects that prohibit lane closures prior to a 41 
holiday, and where traffic volumes require that lane 42 
closures are restricted. 43 
(3 Fill-ins)  Fill-in #1 describes the specific facility or 44 
location and the hours that closures are allowed. 45 
Fill-ins #2 and #3 designate the period of time over a 46 
holiday weekend when closures will not be allowed. 47 
 48 

1-07.23(1).OPT6.GR1 (Accommodating Oversized Loads through the Work 49 
 Zone) 50 

(April 14, 2014) 51 
Use in projects on the following routes: 52 
 53 
I-5, I-405, I-90, I-82, I-182, SR 18, SR 167 and 54 
US 395 (Tri-Cities to Spokane) 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.23.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.23(1).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.23(1).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.23(1).OPT1.FB1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.23(1).OPT2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.23(1).OPT4.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.23(1).OPT5.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.23(1).OPT6.GR1.PDF
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If there is the potential for the travelled way to be 1 
reduced to less than 16 feet 2 
 3 
The designer is authorized to modify this specification 4 
as necessary to coordinate with the rest of the contract 5 
provisions that may contradict, provided the intent of 6 
the GSP is maintained. The intent being; provide a 7 
clear width of at least 16 feet to accommodate a wide 8 
load, provide windows of time to accommodate a wide 9 
load (if possible) and/or provide notice as described.  10 
Changes in this specification should be coordinated 11 
with Commercial Vehicle Services. 12 
 13 
This specification requires that the Engineer must 14 
approve any proposed reduction of the travelled way to 15 
a single lane with a clear width of less than 16 feet for 16 
duration of 4 calendar days or more. 17 

 18 
1-07.24.GR1 Rights of Way 19 

 20 
1-07.24.INST1.GR1 (Section 1-07.24 is supplemented with the following) 21 

Must use once preceding any of the following: 22 
 23 

1-07.24.OPT1.FR1 (March 13, 1995) 24 
Use in projects when it is possible that the right of way will 25 
not be fully acquired at the time of award. 26 
(2 fill-ins) 27 

 28 
1-08.GR1 Prosecution and Progress 29 

 30 
1-08.1.GR1 Subcontracting 31 

 32 
1-08.1.INST1.GR1 (Section 1-08.1 is supplemented with the following) 33 

Must use once preceding any of the following: 34 
 35 

1-08.1.OPT1.GR1 (Subcontracting) 36 
(October 12, 1998) 37 
Use in all Federal Aid projects. 38 

 39 
1-08.1.OPT2.FR1 Specialty Items 40 

(March 13, 1995) 41 
Use in projects when unusual work will likely have to be 42 
subcontracted. Obtain concurrence from Pre-contract 43 
Administration. 44 
(1 fill-in) 45 

 46 
1-08.1.OPT3.GR1 Qualifications Of Building Contractor 47 

(March 13, 1995) 48 
Use in road construction projects that also include building 49 
construction. 50 

 51 
1-08.3.GR1 Progress Schedule 52 

 53 
1-08.3(1).GR1 General Requirements 54 

 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.24.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.24.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-07.24.OPT1.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.1.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.1.OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.1.OPT2.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.1.OPT3.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.3.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.3(1).GR1.PDF
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1-08.3(1).INST1.GR1 (The first sentence of Section 1-08.3(1) is revised to read) 1 
Must use once preceding any of the following: 2 

 3 
1-08.3(1).OPT1.GR1 (August 7, 2006) 4 

Include in complex or high impact projects as described 5 
for GSP 1-08.3(2).OPT2.GR1 at the discretion of the 6 
Region Construction Manager. Use requires the 7 
approval of the HQ Construction Office. 8 
Must include with 1-08.3(2).GR1, 1-08.3(2).OPT2.GR1, 9 
1-08.3(3).OPT1.GR1, 1-08.3(4).OPT1.GR1, and 1-10 
08.3(5).OPT1.GR1. 11 

 12 
1-08.3(2).GR1 Progress Schedule Types 13 

 14 
1-08.3(2).INST2.GR1 (Section 1-08.3(2) is revised to read) 15 

Must use once preceding any of the following: 16 
 17 

1-08.3(2).OPT1.GR1 (August 1, 2011) 18 
Include in complex or high impact projects as described 19 
for GSP 1-08.3(2).OPT2.GR1 at the discretion of the 20 
Region Construction Manager. Use requires the 21 
approval of the HQ Construction Office. 22 
Must include with 1-08.3(1).OPT1.GR1, 23 
1-08.3(2).OPT2.GR1, 1-08.3(3).OPT1.GR1, 24 
1-08.3(4).OPT1.GR1, and 1-08.3(5).OPT1.GR1. 25 

 26 
1-08.3(2).INST3.GR1 (Section 1-08.3(2) is supplemented with the following) 27 

Must use once preceding any of the following: 28 
 29 
1-08.3(2).OPT2.GR1 (Type C Progress Schedule) 30 

(August 1, 2016) 31 
Include in complex or high impact projects under the 32 
following conditions: 33 
 34 
The Engineers Estimate exceeds $15 million or Time 35 
for Completion exceeds 180 working days, and when 36 
the project includes some or all of the following 37 
characteristics: multiple traffic shifts and staged 38 
construction is required; complete closure of ramps, 39 
surface streets, or interstate is required; designated 40 
detour routes require inter-agency agreements; state 41 
supplied materials and resources require significant 42 
advanced coordination; utility relocation by others is 43 
dependent on staged construction; significant impacts 44 
to businesses and communities require regular public 45 
information reports; commitments to funding partners 46 
(not legislative) for specific completion timeframes are 47 
documented to exist. 48 

 49 
Use requires concurrence of the Region Construction 50 
Manager and the approval of the HQ Construction 51 
Office. Must include with 1-08.3(1).OPT1.GR1, 52 
1-08.3(2).OPT1.GR1, 1-08.3(3).OPT1.GR1, 53 
1-08.3(4).OPT1.GR1, and 1-08.3(5).OPT1 .GR1. 54 

 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.3(1).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.3(1).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.3(2).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.3(2).INST2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.3(2).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.3(2).INST3.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.3(2).OPT2.GR1.PDF
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1-08.3(3).GR1 Schedule Updates 1 
 2 

1-08.3(3).INST1.GR1 (Section 1-08.3(3) is revised to read) 3 
Must use once preceding any of the following: 4 

 5 
1-08.3(3).OPT1.GR1 (January 2, 2012) 6 

Include in complex or high impact projects as described 7 
for GSP 1-08.3(2).OPT2.GR1 at the discretion of the 8 
Region Construction Manager. Use requires the 9 
approval of the HQ Construction Office. 10 
Must include with 1-08.3(1).OPT1.GR1, 11 
1-08.3(2).OPT1.GR1, 1-08.3(2).OPT2.GR1, 12 
1-08.3(4).OPT1.GR1, and 1-08.3(5).OPT1.GR1. 13 

 14 
1-08.3(4).GR1 Measurement 15 

 16 
1-08.3(4).INST1.GR1 (Section 1-08.3(4) is revised to read) 17 

Must use once preceding any of the following: 18 
 19 

1-08.3(4).OPT1.GR1 (August 5, 2013) 20 
Include in complex or high impact projects as described 21 
for GSP 1-08.3(2).OPT2.GR1 at the discretion of the 22 
Region Construction Manager. Use requires the 23 
approval of the HQ Construction Office. Must include 24 
with 1-08.3(1).OPT1.GR1, 1-08.3(2).OPT1.GR1, 1-25 
08.3(2).OPT2.GR1, 1-08.3(3).OPT1.GR1, and 26 
1-08.3(5).OPT1.GR1. 27 

 28 
1-08.3(5).GR1 Payment 29 

 30 
1-08.3(5).INST1.GR1 (Section 1-08.3(5) is revised to read) 31 

Must use once preceding any of the following: 32 
 33 

1-08.3(5).OPT1.GR1 (December 1, 2008) 34 
Include in complex or high impact projects as described 35 
for GSP 1-08.3(2).OPT2.GR1 at the discretion of the 36 
Region Construction Manager. Use requires the 37 
approval of the HQ Construction Office. Must include 38 
with 1-08.3(1).OPT1.GR1, 1-08.3(2).OPT1.GR1, 1-39 
08.3(2).OPT2.GR1, 1-08.3(3).OPT1.GR1, and 40 
1-08.3(4).OPT1.GR1. 41 
 42 

1-08.4.GR1 Prosecution of Work 43 
 44 

1-08.4.INST1.GR1 (The first sentence of Section 1-08.4 is revised to read) 45 
Must use once preceding any of the following: 46 

 47 
1-08.4.OPT1.FR1 (Establish starting date for roadway operations) 48 

(August 3, 2015) 49 
Must also use 1-08.5.OPT9.FR1. 50 
At the discretion of the Region Administrator, use in short 51 
term projects when a delayed start is desirable to allow the 52 
Contractor some latitude in scheduling the work. 53 
Recommendation by the Region Construction Office is 54 
advised. 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.3(3).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.3(3).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.3(3).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.3(4).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.3(4).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.3(4).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.3(5).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.3(5).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.3(5).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.4.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.4.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.4.OPT1.FR1.PDF
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(1 fill-in) 1 
 2 

1-08.4.OPT2.GR1 (Variable start: State controls start) 3 
(August 7, 2006) 4 
Use in contracts where the contractor shall start work 5 
immediately after a happening or event to avoid high 6 
impacts to the public. At the time of issuance of the 7 
contract the date of that event or happening is not known. 8 
Region Construction Engineer, or equivalent, approval is 9 
required to use this provision. Must include 1-10 
08.5.OPT1.FR1 and 1-08.5.OPT7.FR1. 11 

 12 
1-08.4.OPT3.FR1 (Fixed start: State controls start) 13 

(August 7, 2006) 14 
Use in contracts where the contractor shall start work 15 
immediately after a happening or event to avoid high 16 
impacts to the public. At the time of issuance of the 17 
contract the date of that event or happening is known. 18 
Region Construction Engineer, or equivalent, approval is 19 
required to use this provision. Must include 1-20 
08.5.OPT2.FR1 and 1-08.5.OPT7.FR1.  21 
(1 fill-in) 22 

 23 
1-08.5.GR1 Time for Completion 24 
 25 

1-08.5.INST1.GR1 (The third paragraph of Section 1-08.5 is revised to read) 26 
Must use once preceding any of the following: 27 

 28 
1-08.5.OPT1.FR1 (Variable start: State controls start) 29 

(August 7, 2006) 30 
Use in contracts where the contractor shall start work 31 
immediately after a happening or event to avoid high 32 
impacts to the public. At the time of issuance of the 33 
contract the date of that event or happening is not known. 34 
Region Construction Engineer, or equivalent, approval is 35 
required to use this provision. Must include 36 
1-08.4.OPT2.GR1 and 1-08.5.OPT7.FR1. 37 
(2 fill-ins) Fill-ins are contract start times. 38 
 39 

1-08.5.OPT2.FR1 (Fixed start: State controls start) 40 
(August 7, 2006) 41 
Use in contracts where the contractor shall start work 42 
immediately after a happening or event to avoid high 43 
impacts to the public. At the time of issuance of the 44 
contract the date of that event or happening is known. 45 
Region Construction Engineer, or equivalent, approval is 46 
required to use this provision. Must include 47 
1-08.4.OPT3.FR1 and 1-08.5.OPT7.FR1. 48 
(1 fill-in) Fill-in is contract start time. 49 

 50 
1-08.5.INST2.GR1 (Section 1-08.5 is supplemented with the following) 51 

Must use once preceding any of the following: 52 
 53 

1-08.5.OPT7.FR1 (Time for physical completion) 54 
(March 13, 1995) 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.4.OPT2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.4.OPT3.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.5.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.5.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.5.OPT1.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.5.OPT2.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.5.INST2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.5.OPT7.FR1.PDF
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Use in all projects not requiring one of the following "TIME 1 
FOR COMPLETION" GSP's. 2 
(1 fill-in) 3 

 4 
1-08.5.OPT8.FR1 (Time for physical completion) 5 

(March 13, 1995) 6 
Must also use 1-08.9.OPT1.FR1. 7 
Use in projects requiring an interim or temporary controller 8 
for early use of a signal system and where an intermediate 9 
physical completion time is required. 10 
(2 fill-ins) 11 

 12 
1-08.5.OPT9.FR1 (Time for physical completion) 13 

(December 4, 2006) 14 
Must also use 1-08.4.OPT1.FR1. 15 
(2 fill-ins) 16 
Fill-in #2 is the same as fill-in #1 for 1-08.4.OPT1.FR1. 17 
 18 

1-08.5.OPT10.FR1 (Time for physical completion) 19 
(March 13, 1995) 20 
Use in projects with signal work and the Contracting 21 
Agency furnishes the signal control equipment. 22 
(1 fill-in) 23 

 24 
1-08.5.OPT11.FR1 Incentive For Early Completion 25 

(August 4, 2003) 26 
Use in projects requiring an incentive for early completion. 27 
Prior approval from the State Construction office is required 28 
for the use of this GSP. 29 
(4 fill-ins) 30 
$$1$$, $$2$$ and $$4$$ are substantial or physical, $$3$$ 31 
is dollar value established by the Region, must be justified 32 
by road user costs. 33 
 34 

1-08.5.INST3.GR1 (Item number 2. of the sixth paragraph of Section 1-08.5 is 35 
supplemented with the following) 36 
Must use once preceding any of the following: 37 

 38 
1-08.5.OPT12.GR1 (January 5, 2015) 39 

Use in all projects that require a Construction Stormwater 40 
General Permit (CSWGP) unless the Assistant State 41 
Construction Engineer for your region authorizes a project 42 
to forgo transferring the permit. 43 
A checklist is available at 44 
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-45 
4F72-A009-46 
7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf 47 
to help ensure contracts include all required provisions for 48 
the transfer of coverage process outlined in Project 49 
Delivery Memo #15-01 50 
(http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/P51 
rojectDeliveryMemos/Memo15-01.pdf). 52 
Must use with 1-02.4(1).OPT1.GR1, 1-03.3.OPT2.GR1, 1-53 
03.5.OPT1.GR1, 1-07.5(3).OPT1.GR1, 1-07.6.OPT1.FR1, 54 
8-01.3(1).OPT2.GR8, 8-01.3(1).OPT3.GR8, 8-55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.5.OPT8.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.5.OPT9.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.5.OPT10.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.5.OPT11.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.5.INST3.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.5.OPT12.GR1.PDF
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/ACB099E3-DCDD-4F72-A009-7DDAB5B9FDCA/0/CSWGP_TOC_ContractsChecklist.pdf
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo15-01.pdf
http://www.wsdot.wa.gov/publications/fulltext/ProjectDev/ProjectDeliveryMemos/Memo15-01.pdf


Index – General Special Provisions Division 1 EGSP1.docx 
January 3, 2017 Page 29 

01.3(1)A.OPT2.GR8, 8-01.3(1)B.OPT2.GR8, 8-1 
01.3(15).OPT1.GR8, 8-01.3(16).OPT1.GR8, 8-2 
01.4.OPT1.GR8, and 8-01.5.OPT2.GR8. 3 

 4 
1-08.6.GR1 Suspension of Work 5 

 6 
1-08.6.INST1.GR1 (Section 1-08.6 is supplemented with the following) 7 

Must use once preceding any of the following: 8 
 9 

1-08.6.OPT1.FR1 (Procurement Suspension 10 
(January 4, 2016) 11 
Use in projects requiring materials that have long lead 12 
times for procurement or fabrication, or 13 
proprietary/specialized materials, and procurement of the 14 
materials is a controlling factor in the time for completion. 15 
Not recommended if material procurement is not a critical 16 
path item. Use 1-08.6.OPT2.FR1 instead. 17 
 18 
Fill-in #1 identifies materials that are critical for timely 19 
completion and require fabrication or long lead times for 20 
procurement. Examples of critical materials may include: 21 
landscaping (cultivated) items, permanent signing, steel 22 
guardrail posts, ITS equipment, modular expansion joints, 23 
bridge railing, hydraulic/electrical rehabilitation 24 
components, bridge girders, steel jackets for seismic 25 
retrofits, castings, single-source drain pipe, signal 26 
controllers, light standards, or signal standards. 27 
 28 
Fill-in #2 limits the duration of the suspension for 29 
acquisition of critical materials. The duration of the 30 
suspension should be appropriate for the work being 31 
performed, and will vary according to the type of materials 32 
required. 33 
 34 
The use of a short duration may be impossible to achieve 35 
or may raise the cost of the project. 36 
(2 fill-ins) 37 
 38 

1-08.6.OPT2.FR1 (Procurement Suspension 39 
(January 5, 2015) 40 
Use in projects requiring materials that have long lead 41 
times for procurement or fabrication, or 42 
proprietary/specialized materials, and procurement of the 43 
materials is a controlling factor in the time for completion. 44 
(1 fill-in) 45 

 46 
1-08.9.GR1 Liquidated Damages 47 

 48 
1-08.9.INST1.GR1 (Section 1-08.9 is supplemented with the following) 49 

Must use once preceding any of the following: 50 
 51 

1-08.9.OPT1.FR1 (Failure to complete temporary signal system) 52 
(March 13, 1995) 53 
Must also use 1-08.5.OPT8.FR1. 54 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.6.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.6.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.6.OPT1.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.6.OPT2.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.9.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.9.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.9.OPT1.FR1.PDF
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Use in projects requiring an interim or temporary controller 1 
for early use of a signal system and where an intermediate 2 
physical completion time is required. The Region must 3 
determine the appropriate liquidated damages based on 4 
road user costs. 5 
(1 fill-in) 6 
 7 

1-08.9.OPT2.FR1 (Interim Completion Liquidated Damages) 8 
(April 6, 2009) 9 
Use in projects where an interim completion time is desired 10 
(such as the completion of a stage of work, lane closure, or 11 
ITS disruption), and the Region determines that user costs 12 
for failure to complete the specified portion of work, as 13 
calculated by the Transportation Data Office, are significant 14 
enough to warrant liquidated damages. Determination of 15 
the liquidated damage amount must adhere to Chapter 16 
700.01 of the Plans Prep Manual.  17 
(6 fill-ins)  $$1$$ describes the work to be completed; 18 
$$2$$ is the user cost; $$3$$ and $$4$$ is the unit of time 19 
(minutes, hours or days); $$5$$ is the smallest increment 20 
of time that will be measured; and $$6$$ is the contract 21 
provision that specifies the completion time. 22 
 23 

1-09.GR1 Measurement and Payment 24 
 25 

1-09.2.GR1 Weighing Equipment 26 
 27 

1-09.2(1).GR1 General Requirements for Weighing Equipment 28 
 29 

1-09.2(1).INST1.GR1 (Section 1-09.2(1) is revised to read as follows) 30 
Must use once preceding any of the following: 31 

 32 
1-09.2(1).OPT1.GR1 (January 3, 2011) 33 

If the Region chooses the General Special for 34 
Contractor Weighing can be inserted. This provision 35 
requires the Contractor to supply a scale operator. But 36 
it goes much further. If this provision is used, the entire 37 
weighing operation becomes an end product 38 
specification. The Contractor weighs the trucks and 39 
issues the tickets without oversight of the scale, the 40 
operator or the operation while it’s going on. The 41 
oversight occurs after the truck leaves the scale, when 42 
the inspector will randomly select loads and send them 43 
to an independent scale. Variations between the ticket 44 
and the check weights will result in pay adjustments. 45 
Must include 46 
1-09.2(1).OPT7.FR1 or 1-09.2(1).OPT8.GR1. Must 47 
also use 1-09.2(2).OPT1.GR1, 1-09.2(3).OPT1.GR1, 1-48 
09.2(4).OPT1.GR1, 1-09.2(5).OPT1.GR1 and 1-49 
09.2(6).OPT1.GR1. 50 

 51 
1-09.2(1).INST2.GR1 (Section 1-09.2(1) is supplemented with the following) 52 

Must use once preceding any of the following: 53 
 54 

1-09.2(1).OPT7.FR1 (Designated Scale) 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-08.9.OPT2.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(1).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(1).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(1).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(1).INST2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(1).OPT7.FR1.PDF
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(August 6, 2001) 1 
The location and quality of the check scale become 2 
important. It will be up to the Region to find an 3 
independent scale and arrange for its use (including an 4 
agreement to pay fees). This selection will have to be 5 
made jointly with the Construction PE, taking into 6 
account convenience and haul time to get to the scale. 7 
The decision is communicated to bidders through a 8 
second GSP designating a scale location. Fill-in is 9 
scale location. Must use with 1-09.2(1).OPT1.GR1 if 1-10 
09.2(1).OPT8.GR1 isn’t used. 11 
(1 fill-in). 12 
 13 

1-09.2(1).OPT8.GR1 (Installed Scale) 14 
(January 3, 2011) 15 
If the Region desires to use Contractor weighing and 16 
cannot find a convenient scale, then an alternate to the 17 
designated scale has been prepared. The GSP for 18 
installed scale directs the Contractor to provide and 19 
install the check scale at a designated location. This 20 
provision contains a lump sum pay item for the work. 21 
Must use with 1-09.2(1).OPT1.GR1 if 1-22 
09.2(1).OPT7.FR1 is not used. 23 

 24 
1-09.2(2).GR1 Specific Requirements for Batching and Hopper Scales 25 

 26 
1-09.2(2).OPT1.GR1 (August 6, 2001) 27 

This GSP deletes Section 1-09.2(2). 28 
Must use with 1-09.2(1).OPT1.GR1. 29 

 30 
1-09.2(3).GR1 Specific Requirements for Platform Scales 31 
 32 

1-09.2(3).OPT1.GR1 (August 6, 2001) 33 
This GSP deletes Section 1-09.2(3). 34 
Must use with 1-09.2(1).OPT1.GR1. 35 

 36 
1-09.2(4).GR1 Specific Requirements for Belt Conveyor Scales 37 
 38 

1-09.2(4).OPT1.GR1 (August 6, 2001) 39 
This GSP deletes Section 1-09.2(3). 40 
Must use with 1-09.2(1).OPT1.GR1. 41 

1-09.2(5).GR1 Measurement 42 
 43 

1-09.2(5).INST1.GR1 (Section 1-09.2(5) is revised to read as follows) 44 
Must use once preceding any of the following: 45 

 46 
1-09.2(5).OPT1.GR1 (January 3, 2011) 47 

Must use with 1-09.2(1).OPT1.GR1. 48 
 49 

1-09.2(6).GR1 Payment 50 
 51 

1-09.2(6).INST1.GR1 (Section 1-09.2(6) is revised to read as follows) 52 
Must use once preceding any of the following: 53 

 54 
1-09.2(6).OPT1.GR1 (January 3, 2011) 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(1).OPT8.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(2).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(2).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(3).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(3).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(4).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(4).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(5).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(5).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(5).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(6).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(6).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(6).OPT1.GR1.PDF
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Must use with 1-09.2(1).OPT1.GR1. 1 
 2 

1-09.2(6).INST2.GR1 (Section 1-09.2(6) is supplemented with the following) 3 
Must use once preceding any of the following: 4 

 5 
1-09.2(6).OPT7.GR1 (Installed Scale) 6 

(January 3, 2011) 7 
Must use with 1-09.2(1).OPT8.GR1. 8 

1-09.3.GR1 Scope of Payment 9 
 10 

1-09.3.INST1.GR1 (Section 1-09.3 is supplemented with the following) 11 
Must use once preceding any of the following: 12 

 13 
1-09.3.OPT1.FR1 Fuel Cost Adjustment 14 

(February 13, 2012) 15 
Use requires Region Construction Manager Approval and 16 
concurrence from HQ Construction Administration. At the 17 
Region’s discretion, use in projects with more than 200 18 
working days that include any of the bid items that are 19 
eligible for adjustment. Include an estimated amount for the 20 
bid item “Fuel Cost Adjustment” in the Engineers Estimate. 21 
Only the items described below are eligible for adjustment. 22 
 23 
(2 or more fill-ins)  Fill-ins are the bid items that are eligible 24 
for adjustment, and fuel usage factors for those bid items. 25 
 26 
To determine which Bid Items are eligible for Adjustment: 27 
If the bid proposal contains items that fit the description of 28 
the items listed below, then those bid items are eligible for 29 
adjustment.  30 
 31 

Eligible Bid Item     Fuel Usage Factor 32 
____ Excavation Incl. Haul, per cubic yard     0.29 33 
gal/cy 34 
____ Excavation Incl. Haul –  35 
Area ____ per cubic yard     0.29 gal/cy 36 
____ Borrow Incl. Haul, per cubic yard     0.25 gal/cy 37 
____ Borrow Incl. Haul, per ton     0.17 gal/ton 38 
Structure Excavation Class ___  39 
Incl. Haul, per cubic yard     0.25 gal/cy 40 
Shoring or Extra Excavation Class A _____,  41 
lump sum     0.04 gal/dollar 42 
Crushed Surfacing ____, per ton      0.70 gal/ton 43 
Crushed Surfacing ____, per cubic yard     1.02 gal/cy 44 
Processing and Finishing, per mile     270 gal/mile 45 
Agg. From Stockpile for BST, per cubic yard 46 

0.61 gal/cy 47 
Furnishing and Placing Crushed ____,  48 
per cubic yard     1.02 gal/cy 49 
HMA Cl. ____ PG ____, per ton     0.90 gal/ton 50 
HMA for ____, per ton     0.90 gal/ton 51 
Commercial HMA, per ton     0.90 gal/ton 52 
Cement Concrete Pavement, per cubic yard 1.0 gal/cy 53 
Cement Concrete Pavement - 54 
Including Dowels, per cubic yard     1.0 gal/cy 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(6).INST2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.2(6).OPT7.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.3.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.3.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.3.OPT1.FR1.PDF
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Concrete Class ____, per cubic yard     1.0 gal/cy 1 
Commercial Concrete, per cubic yard     1.0 gal/cy 2 
Superstructure ____, lump sum     0.02 gal/dollar 3 
St. Reinf. Bar, per pound     0.02 gal/Lb 4 
Epoxy-Coated St. Reinf. Bar, per pound     0.02 gal/Lb 5 
 6 
Determine the Engineers Estimate for the bid item 7 
“Fuel Cost Adjustment”: 8 
 9 
Base Fuel Cost and Estimated Monthly Fuel Cost: 10 
 11 
Obtain the most current Monthly fuel price from the 12 
U.S. Energy Information Administration website. The 13 
website location and directions are as follows: 14 
 15 

° http://www.eia.gov/petroleum/gasdiesel/ 16 
° On the web page, click on the West Coast less 17 

California, listed under the heading U.S On-18 
Highway Diesel Fuel Prices*(dollar per 19 
gallon) at the lower end of the web page. 20 

° In the pull down box labeled Period pull down 21 
Monthly  22 

° Click on the fuel price history found under the 23 
column heading View History for the line 24 
Diesel (On-Highway) – All Types. 25 

 26 
Multiply the Base Fuel Cost by the appropriate Contract 27 
Duration Factor (below) to determine the Estimated 28 
Monthly Fuel Cost. 29 
 30 
Contract Duration Contract Duration Factor 
200 Working days to 1 year 1.12 
1 to 2 years 1.25 
2 to 3 years 1.37 
3 to 4 years 1.49 
4 to 5 years 1.62 
 31 
Estimate the amount of the Adjustment: 32 
Use the formulas below. 33 
 34 
Adjustment = (Est. Monthly Fuel Cost – (1.10 x Base 35 
Fuel Cost)) x Q 36 
 37 
Where Q =  ((Fuel Usage Factor) x (Total Quantity of 38 
each Eligible Bid Item)) for all Eligible Bid Items. 39 
 40 
Sample Calculation: 41 
My project is 300 working days. It contains 10,000 tons 42 
of HMA Cl. 1/2” PG 70-22, and 500 tons of CSBC. 43 
 44 
HMA Cl. 1/2” PG 70-22 is Eligible for Adjustment. 45 
Crushed Surfacing Base Course is Eligible for 46 
Adjustment. 47 
 48 
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From U.S. Energy Information Administration website : 1 
most recent Monthly Fuel Price = 3.06 dollars per 2 
gallon.  This monthly price becomes the Base Fuel 3 
Cost. 4 
 5 
Therefore: 6 
Base Fuel Cost = 3.06 dollars/gal 7 
Est. Monthly Fuel Cost = Base Fuel Cost x Contract 8 
Duration Factor 9 
Est. Monthly Fuel Cost = 3.06 x 1.25 = 3.825 dollars/gal 10 
 11 
Q = (0.70 gal/ton x 500 tons) + (0.90gal/ton x 10,000 12 
tons) 13 
Q = 9,350 gal 14 
 15 
Adjustment = (3.82 dollars/gal – (1.10 x 3.06 16 
dollars/gal)) x 9,350 gal 17 
 18 
Adjustment = $4,291.65= $4,300 19 

 20 
1-09.3.OPT2.FR1 Steel Cost Adjustments 21 

(January 5, 2015) 22 
Use in all projects longer than 200 working days that use 23 
significant quantities of steel, including non-proprietary 24 
walls, pedestrian bridges and vehicular bridges.  25 
 26 
Fill-in #1 is the initial cost basis of steel and should use a 27 
value of $0.40. Any deviation from the default value of 28 
$0.40 requires approval of the HQ Construction Office.  29 
 30 
Fill-in #2 is a list of the bid items that are eligible for steel 31 
cost adjustment. This can include bid items that are entirely 32 
composed of steel (e.g., Steel Reinforcing Bar for Bridge) 33 
and can also include lump sum items that use significant 34 
quantities of steel (e.g., Superstructure, Lump Sum). 35 
Contact the HQ Strategic Analysis and Estimating Unit for 36 
assistance preparing the Engineer’s Estimate for the bid 37 
item "Steel Cost Adjustment." 38 
(2 fill-ins) 39 
 40 

1-09.8.GR1 Payment for Material On Hand 41 
 42 

1-09.8.INST1.GR1 (The last paragraph of Section 1-09.8 is revised to read) 43 
Must use once preceding any of the following: 44 

 45 
1-09.8.OPT1.GR1 (August 3, 2009) 46 

Use in projects that are over $2 million and have more than 47 
120 working days. 48 
 49 

1-09.9.GR1 Payments 50 
 51 

1-09.9.INST1.GR1 (Section 1-09.9 is supplemented with the following) 52 
Must use once preceding any of the following: 53 

 54 
1-09.9.OPT1.FB1 (March 13, 1995) 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.3.OPT2.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.8.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.8.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.8.OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.9.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.9.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.9.OPT1.FB1.PDF
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Use when items are designated for payment by proposal 1 
quantity. Must be used only for retaining walls and bridge 2 
substructure items for steel reinforcing bars, epoxy-coated 3 
steel reinforcing bars, and concrete, except for shafts and 4 
seals. 5 
(1 fill-in) 6 
 7 

1-09.9(1).GR1 Retainage 8 
 9 

1-09.9(1).INST1.GR1 (Section 1-09.9(1) including title is deleted and replaced  10 
with the following) 11 
Must use once preceding any of the following: 12 
 13 

1-09.9(1).OPT1.GR1 (Vacant) 14 
(June 27, 2011) 15 
Use in all Federal Aid projects. 16 

 17 
1-09.11.GR1 Disputes and Claims 18 
 19 

1-09.11.INST1.GR1 (Section 1-09.11 is revised to read) 20 
Must use once preceding any of the following: 21 
 22 

1-09.11.OPT1.GR1 (August 2, 2010) 23 
Establishes a Disputes Review Board (DRB) at Contract 24 
Execution time Use in all projects with an Engineer’s 25 
Estimate of $10 million and greater.  At Region request and 26 
with HQ Construction Office approval, may be used in 27 
projects with lesser cost where the project complexity, 28 
scope of work, or project conditions cause the formation of 29 
a DRB at contract execution to be desired..Must use with 30 
1-09.11(1).OPT1.GR1, 1-09.11(1)A.OPT1.GR1 and GR1, 31 
0911(1)B.OPT1.GR1. 32 

 33 
1-09.11(1).GR1 Disputes Review Board 34 
 35 

1-09.11(1).INST1.GR1 (Section 1-09.11(1) is deleted and  36 
replaced with the following) 37 
Must use once preceding any of the following: 38 

 39 
1-09.11(1).OPT1.GR1 (August 2, 2010) 40 

Establishes a Disputes Review Board (DRB) at 41 
Contract Execution time. Use in all projects with an 42 
Engineer’s Estimate of $10 million and greater.  At 43 
Region request and with HQ Construction Office 44 
approval, may be used in projects with lesser cost 45 
where the project complexity, scope of work, or project 46 
conditions cause the formation of a DRB at contract 47 
execution to be desired.. Must use with 1-48 
09.11(1)A.OPT1.GR1 and 1-09.11(1)B.OPT1.GR1. 49 
Must also use Scope of Work Appendix located at: 50 
http://wsdot.wa.gov/publications/fulltext/ProjectDev/GS51 
PsPDF/1-09.11(1).Appendix.pdf 52 

 53 
1-09.11(1)A.GR1 Disputes Review Board Membership 54 
 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.9(1).GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.9(1).INST1.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.9(1).OPT1.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.11.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.11.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.11.OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.11(1).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.11(1).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.11(1).OPT1.GR1.pdf
http://wsdot.wa.gov/publications/fulltext/ProjectDev/GSPsPDF/1-09.11(1).Appendix.pdf
http://wsdot.wa.gov/publications/fulltext/ProjectDev/GSPsPDF/1-09.11(1).Appendix.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.11(1)A.GR1.PDF
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1-09.11(1)A.INST1.GR1 (Section 1-09.11(1)A is deleted and  1 
replaced with the following) 2 
Must use once preceding any of the following: 3 

 4 
1-09.11(1)A.OPT1.GR1 (April 4, 2011) 5 

Establishes a Disputes Review Board (DRB) at 6 
Contract Execution time. Use in all projects with 7 
an Engineer’s Estimate of $10 million and greater.  8 
At Region request and with HQ Construction 9 
Office approval, may be used in projects with 10 
lesser cost where the project complexity, scope of 11 
work, or project conditions cause the formation of 12 
a DRB at contract execution to be desired.. Must 13 
use with 1-09.11(1).OPT1.GR1 and 1-14 
09.11(1)B.OPT1.GR1. 15 
 16 

1-09.11(1)B.GR1 Disputes Review Board Procedures 17 
 18 
1-09.11(1)B.INST1.GR1 (Section 1-09.11(1)B is deleted and  19 

replaced with the following) 20 
Must use once preceding any of the following: 21 

 22 
1-09.11(1)B.OPT1.GR1 (Disputes Review Board Procedures) 23 

(August 2, 2010) 24 
Establishes a Disputes Review Board (DRB) at 25 
Contract Execution time. Use in all projects with 26 
an Engineer’s Estimate of $10 million and greater.  27 
At Region request and with HQ Construction 28 
Office approval, may be used in projects with 29 
lesser cost where the project complexity, scope of 30 
work, or project conditions cause the formation of 31 
a DRB at contract execution to be desired.. Must 32 
use with 1-09.11(1).OPT1.GR1 and 1-33 
09.11(1)A.OPT1.GR1. 34 

 35 
1-10.GR1 Temporary Traffic Control 36 

 37 
1-10.1.GR1 General 38 
 39 

1-10.1.INST1.GR1 (Section 1-10.1 is supplemented with the following) 40 
Must use once preceding any of the following: 41 

 42 
1-10.1.OPT1.FR1 (Agency-Provided Traffic Control Resources) 43 

(April 1, 2013) 44 
Use on projects where the Region will be providing some 45 
labor, equipment or material resource to the Contractor. 46 
Typically will include signs, posts, pilot car drivers, WSP 47 
officers, etc. The decision to provide resources and the use 48 
of this provision requires the approval of the Region 49 
Construction Manager. 50 

 51 
The first fill-in is a detailed list of the resources to be 52 
provided. Include a description of the item, the quantity (if 53 
appropriate), its location and any special instructions to the 54 
Contractor for acquiring the item. Include a reference to the 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.11(1)A.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.11(1)A.OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.11(1)B.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.11(1)B.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-09.11(1)B.OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.1.INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.1.OPT1.FR1.PDF
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description of work provision where the resource is to be 1 
applied. The second fill-in is the number of working days 2 
you want the Contractor to notify the Engineer before each 3 
duration of use of the resources. 4 

 5 
If the fill-in list includes providing any law enforcement 6 
organization for traffic control duties, must also use 7 
1-10.1.OPT2.FR1. 8 
(2 fill-ins) 9 

 10 
1-10.1.OPT2.FR1 (Agency-Provided Law Enforcement) 11 

(August 2, 2004) 12 
Use in projects where the Region has decided to provide 13 
law enforcement personnel to participate in the 14 
Contractor’s traffic control activities. 15 
 16 
Fill-in is a list of the specific duties of the law enforcement 17 
personnel. 18 
Must use with 1-10.1.OPT1.FR1. 19 
(1 fill-in) 20 

 21 
1-10.1(1).GR1 Materials 22 

 23 
1-10.1(1).INST1.GR1 (Section 1-10.1(1) is supplemented with the following) 24 

Must use once preceding any of the following: 25 
 26 

1-10.1(1).OPT1.GR1 (Automated Flagger Assistance Devices) 27 
(April 7, 2014) 28 
Use in projects utilizing the Automated Flagger 29 
Assistance Devices. Use of this provision requires the 30 
approval of the Region Construction Manager or 31 
designee. 32 
Must use with 1-10.3(3).OPT1.GR1, 1-33 
10.4(2).OPT2.GR1, and 1-10.5(2).OPT1.GR1. 34 
 35 

1-10.2.GR1 Traffic Control Management 36 
 37 

1-10.2(1).GR1 General 38 
 39 

1-10.2(1).INST1.GR1 (Section 1-10.2(1) is supplemented with the following) 40 
Must use once preceding any of the following: 41 

 42 
1-10.2(1).OPT1.GR1 (Acceptable TCS Training) 43 

(January 8, 2016) 44 
Include in all projects that include the bid item Traffic 45 
Control Supervisor, or include the bid item Project 46 
Temporary Traffic Control. 47 

 48 
1-10.2(1).OPT2.GR1 (Traffic Control Supervisor) 49 

(January 5, 2015) 50 
May be used on projects with temporary traffic control 51 
where a greater experience level is desired for the 52 
primary Traffic Control Supervisor.  Typical projects 53 
where use of the GSP would be considered may have 54 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.1.OPT2.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.1(1).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.1(1).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.1(1).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.2(1).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.2(1).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.2(1).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.2(1).OPT2.GR1.PDF
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complex traffic control plans, increased risk of worker 1 
safety, or impacts to the public. 2 

 3 
1-10.3.GR1 Traffic Control Labor, Procedures and Devices 4 

 5 
1-10.3(3).GR1 Traffic Control Devices 6 

 7 
1-10.3(3).INST1.GR1 (Section 1-10.3(3) is supplemented with the following) 8 

Must use once preceding any of the following: 9 
 10 

1-10.3(3).OPT1.GR1 (Automated Flagger Assistance Devices) 11 
(April 7, 2014) 12 
Use in projects to include the Automated Flagger 13 
Assistance Devices (AFAD). Use of this provision 14 
requires the approval of the Region Construction 15 
Manager or designee. 16 
Must use with 1-10.1(1).OPT1.GR1, 1-17 
10.4(2).OPT2.GR1, and 1-10.5(2).OPT1.GR1. 18 

 19 
1-10.4.GR1 Measurement 20 

One of these three GSPs must be included in every project with 21 
traffic control: 1-10.4(1).OPT1.GR1, 1-10.4(2).OPT1.GR1, 1-22 
10.4(3).OPT1.GR1. 23 

 24 
1-10.4(1).GR1 Lump Sum Bid for Project (No Unit Items) 25 
 26 

1-10.4(1).INST1.GR1 (Section 1-10.4(1) is supplemented with the following) 27 
Must use once preceding any of the following: 28 

 29 
1-10.4(1).OPT1.GR1 (Total Project Lump Sum Payment) 30 

(August 2, 2004) 31 
Use on projects where there will be only one item for all 32 
temporary traffic control in the bid proposal. Lump sum 33 
traffic control requires the establishment of a lump sum 34 
item and the deletion of all other standard temporary 35 
traffic control items. 36 

 37 
This method of payment may be used any project with 38 
the approval of the Region Construction Manager or 39 
designee.  It is not recommended for projects with 40 
traffic control costs that are difficult to determine as the 41 
bidder must have a reasonable opportunity to predict 42 
the necessary temporary traffic control measures and 43 
prepare a responsible estimate. 44 
 45 
Do not use with 1-10.4(2).OPT1.GR1 or 46 
1-10.4(3).OPT1.FR1. 47 

 48 
1-10.4(2).GR1 Item Bids With Lump Sum for Incidentals 49 
 50 

1-10.4(2).INST1.GR1 (Section 1-10.4(2) is supplemented with the following) 51 
Must use once preceding any of the following: 52 

 53 
1-10.4(2).OPT1.GR1 (Standard Items) 54 

(August 2, 2004) 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.3.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.3(3).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.3(3).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.3(3).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4(1).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4(1).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4(1).OPT1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4(2).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4(2).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4(2).OPT1.GR1.PDF
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Use on projects that will be utilizing the traffic control 1 
Bid items referenced in the provisions. While there may 2 
be lump sum Bid items within that list, this is not a total-3 
project lump sum bid. 4 
 5 
Do not use with 1-10.4(1).OPT1.GR1 or 6 
1-10.4(3).OPT1.FR1. 7 
 8 

1-10.4(2).OPT2.GR1 (Automated Flagger Assistance Devices) 9 
(April 7, 2014) 10 
Use on projects that will be utilizing Automated Flagger 11 
Assistance Devices. Use of this provision requires the 12 
approval of the Region Construction Manager or 13 
designee. 14 
Must use with 1-10.1(1).OPT1.GR1, 1-15 
10.3(3).OPT1.GR1, and 1-10.5(2).OPT1.GR1. 16 

 17 
1-10.4(3).GR1 Reinstating Unit Items With Lump Sum Traffic Control 18 
 19 

1-10.4(3).INST1.GR1 (Section 1-10.4(3) is supplemented with the following) 20 
Must use once preceding any of the following: 21 

 22 
1-10.4(3).OPT1.FR1 (Project Lump Sum) 23 

(August 2, 2004) 24 
Use on projects that will be total project lump sum 25 
except that some other traffic control Bid items will be 26 
utilized on the project. Use of this provision requires the 27 
approval of the Region Construction Manager or 28 
designee. 29 

 30 
This method of payment might be applied to a job that 31 
would be total project lump sum except that some part 32 
of the work is not readily predictable. The need for 33 
Flaggers might be unclear or there could be an 34 
indeterminate future need for public information utilizing 35 
Portable Changeable Message Signs. 36 
 37 
The fill-in for this provision is a list of the traffic control 38 
Bid items that are included according to Sections 1-39 
10.4(3) and 1-10.5(3). Do not use with 1-40 
10.4(1).OPT1.GR1 or 1-10.4(2).OPT1.GR1. 41 
(1 fill-in) 42 

 43 
1-10.5.GR1 Payment 44 

 45 
1-10.5(2).GR1 Item Bids with Lump Sum for Incidentals 46 

 47 
1-10.5(2).INST1.GR1 (Section 1-10.5(2) is supplemented with the following) 48 

Must use once preceding any of the following: 49 
 50 

1-10.5(2).OPT1.GR1 (Automated Flagger Assistance Devices) 51 
(April 7, 2014) 52 
Use in projects utilizing Automated Flagger Assistance 53 
Devices. Use of this provision requires the approval of 54 
the Region Construction Manager or designee. 55 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4(2).OPT2.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4(3).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4(3).INST1.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.4(3).OPT1.FR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.5.GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.5(2).GR1.PDF
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.5(2).INST1.GR1.pdf
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/1-10.5(2).OPT1.GR1.PDF
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Must use with 1-10.1(1).OPT1.GR1, 1-1 
10.3(3).OPT1.GR1, and 1-10.4(2).OPT2.GR1. 2 
 3 


